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TABLE OF ABBREVIATIONS 

ABBREVIATION  EXPLANATION  

AHV Anchor Handling Vessel  

CSV Construction Support Vessel (section 0) 

DFPV Depressurise, Flush, Purge, Vent 

DSW Don South -West 

DWCM Diamond Wire Cutting Machine  

FPF Floating Production Facility  

HPU Hydraulic Power Unit  

ID Identifier (PL Number) or Ident within Pipeline Works Authorisation  

MAT Master Application Template (used in Table 2.4.2) 

mm millimetre  

MWA Mid -Water Arch  

NB Nominal Bore  

No Number (of)  

NORM Naturally Occurring Radioactive Material  

NSTA North Sea Transition Authority  

OD Outside Diameter  

OGA Oil and Gas Authority rebranded NSTA in early 2022. 

OPEP Oil Pollution Emergency Plan  

OPRED Offshore Petroleum Regulator for Environment and Decommissioning  

PWA Pipeline Works Authorisation  

Qualimar  Qualimar Shipping Company Limited  

RBS Riser Base Structure 

ROV Remotely Operated Vehicle  

SFF Ng~®®s«r 4s«rkª{k|í« 4kikª^®s~| 

UNO Unless Noted Otherwise  

WD West Don  
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1.  INTRODUCTION  

1.1  Overview  

This document contains the close out report for the two NP Decommissioning Programmes. One 
for each set of notices under Section 29 of the Petroleum Act 1998 and concerns the 
decommissioning of:  

¶ Prk @~ª®rk| Jª~i¯gkª 4z~^®s|q Jª~i¯g®s~| 4^gszs®· Ýì4J4íÞÑ 

¶ The nine associated pipelines.  

To allow departure of the vessel the following risers and pipelines were to be disconnected and 
recovered to a point where no snagging hazards remain within the 500m zone:  

*k®µkk| @J ^|i Ms«kª *^«k N®ª¯g®¯ªk ÝìM*NíÞÐ 

¶ J>ÀÃÅÀ Æë §ª~i¯g®s~| ~sz pzk¶sfzk ªs«kª Ý-NWÞ 

¶ J>ÀÃÅÁ Áë q^« zsp® pzk¶sfzk ªs«kª Ý-NWÞ 

¶ J>ÀÃÅÂ Æë µater injection flexible riser (DSW & WD)  

¶ PLU2575 umbilical riser (DSW & WD) 

¶ J>ÀÃÅÆ Æë ~sz k¶§~ª® pzk¶sfzk ªs«kª 

¶ J>ÀÃÅÇ Áë q^« k¶§~ª® pzk¶sfzk ªs«kª 

¶ J>ÀÃÆÁ Æë §ª~i¯g®s~| ~sz pzk¶sfzk ªs«kª ÝW-Þ 

¶ J>ÀÃÆÂ Áë q^« zsp® pzk¶sfzk ªs«kª ÝW-Þ 

¶ J>ÂÀÄ¿ Æë µ^®kª s|xkg®s~n pipeline (part thereof (spools within RBS))  

¶ J>ÂÀÄÀ Æë µ^®kª s|xkg®s~| §s§kzs|k Ý§^ª® ®rkªk~p Ý«§~~z« µs®rs| M*NÞÞÎ 

Downstream of combined Riser Base Structure:  

¶ J>ÀÃÅÀ Æë Jª~i¯g®s~| Bsz §s§kzs|k Ý-NWÞ gÛµ J>ÀÃÅÁ Áë q^« zsp® Ý§sqq·f^gykiÞ  

¶ J>QÀÃÅÄ Âë ¯{fszical (DSW) 

¶ J>ÀÃÅÆ Æë ~sz k¶§~ª® §s§kzs|k 

¶ J>ÀÃÅÇ Áë q^« k¶§~ª® §s§kzs|k Ý§sqq·f^gyki ®~ J>ÀÃÅÆÞ 

¶ J>ÀÃÆ¿ Æë µ^®kª s|xkg®s~| Ý^zªk^i· is«g~||kg®ki ^|i ~¯® ~p ¯«kÞ 

¶ J>ÀÃÆÀ Æë µ^®kª s|xkg®s~| Ý^zªk^i· is«g~||kg®ki ^|i ~¯® ~p ¯«kÞ 

¶ J>ÀÃÆÁ Æë Jª~i¯g®s~| Bsz §s§kzs|k ÝW-Þ gÛµ J>ÀÃÆÂ Áë q^« zsp® Ý§sqq·f^gykiÞ 

¶ J>QÀÃÆÃ Âë ¯{fszsg^z ÝW-Þ 

¶ J>ÂÀÄ¿ ªk§z^gk{k|® Æë µ^®kª s|xkg®s~| §s§kzs|k ÝW-Þ 

¶ J>ÂÀÄÀ ªk§z^gk{k|® Æë µ^®kª s|xkg®s~| §s§kzs|k Ý-NWÞ 

The Riser Base Structure and mid-water arch together with the clump weight were al so to be 
recovered.  

The Decommissioning Programmes underwent Statutory Consultation between 15 December 
2020 and 29 January 2021, and were approved by the Offshore Petroleum Regulator for 
Environment and Decommissioning  (OPRED) 11 March 2021. 

The Decommissioning Programmes explain the principles of the removal activities and are 
supported by a n examination of the key environmental impacts . The close out report marks the 
formal close out submission to the Offshore Petroleum Regulator for Environment and 
-kg~{{s««s~|s|q ÝìBJM/-íÞÎ 
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The pipelines and umbilicals were flushed, cleaned and disconnected between end of March and 
beginning of April 2021. The risers, mid -water arch and riser base were removed October 2022. 
The final trawl sweep was conducted in Q2 2023.  

1.2  Field overview  

The Northern Producer was an AKER H3 semi-submersible unit originally constructed by Trosvik 
Framnaes in Norway in 1976. In 1996 the vessel was purchased by Northern Offshore Ltd, Norway 
and renamed the Northern Producer.  

Since May 2009, the Northern Producer ha d provided the export route for the Don South West, 
Conrie Ythan and West Don  fields that are situated wit hin Blocks 211/13b, 211/18a, and 211/18e 
of the Northern North Sea sector of the United Kingdom Continental Shelf  and was operated by 
EnQuest Heather Limited. Th ese fields are located approximately 527km north -north -east of 
Aberdeen  in water depths between  ~165m and ~178m . 

The Northern Producer was operated by EnQuest Heather Limited as the duty holder but owned 
by Qualimar Shipping Company Limited. The decommissioning programme in respect of the 
Northern Producer FPF was prepared by EnQuest for and on beha lf of Qualimar Shipping 
Company. As pipeline owner, EnQuest, prepared the decommissioning programme for the 
relevant pipelines. Th e decommissioning document, containing both programmes, was submitted 
jointly by Qualimar and EnQuest.  

The Cessation of Production application was submitted on 05 February 2021 and accepted by the 
®rk| Bsz ^|i 5^« "¯®r~ªs®· ÝìB5"íÞ1 on 26 February 2021.  Production ceased 08 March 2021 . 

 

 
1 Mkfª^|iki @~ª®r Nk^ Pª^|«s®s~| "¯®r~ªs®· Ýì@NP"íÞ s| k^ªz· À¾ÀÀÎ 
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1.3  Field Locations including field layout and adjacent facilities  

 

Figure 1.3.1: Northern Producer a djacent fields and surface f acilities
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Figure 1.3.2: Overview of Northern Producer and its locality  
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Figure 1.3.3: Northern Producer prior to departure  
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Figure 1.3.4: Northern Producer pipeline cut locations  
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2.  DECOMMISSIONING PROGRAMMES  

The NP Decommissioning Programmes underwent the Statutory Consultation between 15 
December 2020 to 29 January 2021 . The final version of the document was submitted to OPRED 
02 March 2021 and was approved on 11 March 2021.  

Key elements of the approved Decommissioning Programmes are summarised below:  

¶ Completely rem ove the NP FPF with its future being determined by Qualimar Shipping 
Company Limited.  

¶ Fully recover the anchors and anchor chains.  

¶ All the flexible risers  and pipelines associated with the Don South West and West Don 
infrastructure will be cleaned and flushed, with the risers and surface laid sections of the 
pipelines in and around the 500m safety zone being fully removed, including the mid -water 
^ªgr Ýì?W"íÞ ^|i ®rk ªs«kª f^«k «®ª¯g®¯ªk ÝìM*NíÞÎ Prs« µszz ªk{~´k §~®k|®s^z «|^qqs|q r^º^ªi« 
from the area.  

2.1  Overview  of assets being decommissioned  

2.1.1  Installation(s)  

Table 2.1 .1: Installation Being Decommissioned  

Field(s):  
Don South West, West 
Don, Conrie & Ythan  

Production Type  Oil  & Gas 

Water Depth (m)  ~171.9m UKCS Block  211/18a 

Topside Installation(s)  Weights  

Number  Type  Weight  Anchor Weight (Te)  

1 FPF 11,000 1,578 (8) 

Subsea Installation(s)  Number of Wells  

n/a n/a Topsides  Subsea  

n/a n/a n/a n/a 

Drill Cuttings piles  Distance to median  
Distance from nearest UK 

coastline  

n/a ~12.6km 527km NNE of Aberdeen  

2.1.2  Don South West & West Don Field s å p ipelines  

Table 2.1 .2: DSW & WD p ipelines being decommissioned  

Pipeline 
ID 

Diameter 
(NB)  

PWA 
ID 

Length 
(m)  

PWA 
ID 

Length 
(m)  

Status /Other  

PL2578 8in 1-4 5,547 n/a n/a The remaining sections of pipeline (not 
coloured green ) µszz ªk{^s| ì^«í s«í 
meantime until full field 
decommissioning is carried out.  

PL2579 8in 1-6 5,539 7-11 10,471 

NOTE: 

1. PWA Idents highlighted in green for the parts of pipelines affected by proposals in this document; the 
remaining sections of §s§kzs|k µszz ªk{^s| ì^«í s«í {k^|®s{k ¯|®sz p¯zz pskzi ikg~{{s««s~|s|q s« g^ªªski 
out.  
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2.1.3  DSW & WD pipeline stabilisation f eatures  

Table 2.1 .3: DSW & WD subsea p ipeline stabilisation features  

Stabilisation 
feature  

Total 
No 

Total mass 
(Te) 

Location(s)  Exposed/Buried/Condition  

Concrete 
mattresses1 

15 61.3 

PL2578  2x Downstream of 
MWA. Refer Figure 1.3.3 Latest survey information 

suggests the concrete 
mattresses are exposed.  PL2579  8x Downstream of 

MWA. Refer Figure 1.3.3 

PL2578 /9  5x Between RBS 
and deposited rock.  Refer  
Figure 1.3.3 

 

Grout bags  n/a n/a   

Riser Base Structure 

(8.6m x 7m x 3.1m) 
1 82 Downstream of NP   

Mid -Water Arch  

(15.8m x 10.8m x 
4.6m) 

Incl. clump weight 
guide frame  

(18.4m x 7m x 2.3m) 

1 298.8 

Adjacent to NP vessel. 
Combined m ass includes 
Buoyancy, Tether Chain, 
Clump Weight Guide Frame, 
Clump Weights (2x) , Guide 
Gutter  

MWA itself  sits within the water 
column, clump weights on 
seabed  

NOTES: 

1. +~|gªk®k {^®®ªk««k« ^ªk ìNJNí ®·§kÐ 6m x 2m x 0.15m (Approx. mass each mattress 3.14Te) or 6m x 3m 
x 0.15m (Approx. mass each mattress 4.72Te). 

2.1.4  Don South West Field å p ipelines  

Table 2.1 .4: DSW p ipelines being decommissioned  

Pipeline 
ID 

Diameter 
(NB) 

PWA ID 
Length 

(m)  
PWA ID 

Length 
(m)  

Status /O ther  

PL2572 6in/ 8in  1-27 314 28-31 4,490 

The remaining sections 
of pipeline (not 
coloured green) will 
ªk{^s| ì^«í s«í {k^|®s{k 
until full field 
decommissioning is 
carried out.  

PL2573 3in 1-6 4,500 7-33 350 

PL2574 285.4mm  1 390 n/a n/a 

PLU2575 114.5mm  1-25 400 n/a n/a 

PLU2576 114.5mm  
DSWJR1-8, 
cores 1-8 

4,172 DSWJS1-8 10 

PL2581 8in 1 5,237 2 27 

PL4262 8in 1-2 5,559 3-13 109 

NOTE: 

1. If diameter is expressed in mm it refers to outside diameter of electrical cable or umbilical ; 

2. PWA Idents highlighted in green for the parts of pipelines affected by proposals in this document; the 
ªk{^s|s|q «kg®s~|« ~p §s§kzs|k µszz ªk{^s| ì^«í s«í {k^|®s{k ¯|®sz p¯zz pskzi ikg~{{s««s~|s|q s« g^ªªsed 
out.  
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2.1.5  DSW pipeline stabilisation features  

Table 2.1 .5: DSW subsea p ipeline stabilisation features  

Stabilisation 
feature  

Total 
No 

Total mass 
(Te) 

Location(s)  Exposed/Buried/Condition  

Concrete 
mattresses1 

32 113.2 

PL2572  4x Downstream of 
MWA. Refer Figure 1.3.3. 

Latest survey information suggests 
the concrete mattresses are 
exposed.  

PL2573  9x Downstream of 
MWA (4x) and upstream of 
deposited rock (5x). Refer 
Figure 1.3.3. 

PLU2576  7x Downstream of 
RBS. Refer Figure 1.3.3. 

PL4262  8x Downstream of RBS. 
Refer Figure 1.3.3. 

Grout bags  n/a n/a   

NOTES: 

1. +~|gªk®k {^®®ªk««k« ^ªk ìNJNí ®·§kÐ 6m x 2m x 0.15m (Approx. mass each mattress 3.14Te) or 6m 
x 3m x 0.15m (Approx. mass each mattress 4.72Te). 

2.1.1  West Don Field å p ipelines  

Table 2.1 .6: WD p ipelines being decommissioned  

Pipeline 
ID 

Diameter (NB)  PWA ID  
Length 

(m)  
PWA ID  

Length 
(m)  

Status /O ther  

PL2582 8in 1-2 2,335 3 27 
The remaining sections 
of pipeline (not 
coloured green) will 
ªk{^s| ì^«í s«í {k^|®s{k 
until full field 
decommissioning is 
carried out.  

PL2583 6in / 8in  1-17 141 18-21 2,745 

PL2584 8in, 285.4mm  1-5 2,744 6-22 145 

PLU2585 
114.5mm  

WDJR1-8, 
cores 1-8 

2,610 
WDJS1-8 

10 

PL4261 114.5mm  1-2 2,850 3-7 81 

NOTE: 

1. If diameter is expressed in mm it refers to outside diameter of electrical cable or umbilical ; 

2. PWA Idents highlighted in green for the parts of pipelines affected by proposals in this document; the 
ªk{^s|s|q «kg®s~|« ~p §s§kzs|k µszz ªk{^s| ì^«í s«í {k^|®s{k ¯|®sz p¯zz pskzi ikg~{{s««s~|s|q s« g^ªªski 
out.  

2.1.2  WD pipeline stabilisation features  

Table 2.1 .7: WD subsea p ipeline stabilisation features  

Stabilisation 
feature  

Total N o 
Total mass 

(Te) 
Location(s)  Exposed/Buried/Condition  

Concrete 
mattresses1 

34 124.2 

PL2582  11x Downstream of 
RBS. Refer Figure 1.3.3. Latest survey information 

suggests the concrete 
mattresses are exposed.  

PL2582  1x Downstream of RBS, 
approaching deposited rock. 
Refer Figure 1.3.3. 
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Table 2.1 .7: WD subsea p ipeline stabilisation features  

Stabilisation 
feature  

Total N o 
Total mass 

(Te) 
Location(s)  Exposed/Buried/Condition  

PL2584  2x Downstream of RBS. 
Refer Figure 1.3.3. 

PL2584  3x Downstream of 
MWA. Refer Figure 1.3.3. 

PLU2585 1x Downstream of 
RBS, approaching deposited 
rock. Refer Figure 1.3.3. 

PL426 1  9x Downstream of RBS. 
Refer Figure 1.3.3. 

NOTES: 

3. +~|gªk®k {^®®ªk««k« ^ªk ìNJNí ®·§kÐ 6m x 2m x 0.15m (Approx. mass each mattress 3.14Te) or 6m x 
3m x 0.15m (Approx. mass each mattress 4.72Te). 
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2.2  Summary of Decommissioning Programmes  

Table 2.2 .1: Summary of Decommissioning Programmes  

Asset  Ap proved decommissioning option(s)  

Northern Producer FPF  Complete removal . The FPF will be removed and recovered , with its future 
being determined by Qualimar Shipping Company Limited.  

The vessel will be taken to shore, dismantled, and recycled unless alternative 
re-use options are found by the owner to be viable and more appropriate.  

 

Mooring chains and 
anchors 

The anchors and anchor chains will be fully recovered.  

Any permit applications required for work associated with the anchors  will be 
submitted to the regulator as required.  

Pipelines All the flexible risers  and pipelines associated with the Don South West and 
West Don infrastructure will be cleaned and flushed, with the risers and surface 
laid sections of the pipelines in and around the 500m safety zone being fully 
removed. This will remove potential snagging hazards from the a rea. 

Pipeline stabilisation features such as concrete mattresses and any grout bags 
found that are exposed (i.e. not buried under deposited rock) will be removed 
as part of the pipeline severance and recovery activities. Although some 
deposited rock may be disturbed during the removal activities, it will remain in 
situ. 

Wells The wells associated with the Don South West, Conrie, Ythan and West Don 
fields are not being decommissioned at this time and will be subject to a 
separate decommissioning programme. Therefore, their current status will be 
risk assessed to determined how they should be isolated, left and monitored 
until such time in future when they are decommissioned. Monitoring 
arrangements are being discussed with OPRED an d HSE. 
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2.3  Gantt Chart  

 

Figure 2.3.1: Gantt Chart of ~ªsqs|^z gÛµ ì^«-f¯sz®í project plan  

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Detailed engineering & project management

Detailed engineering & project management (as-built)

Cessation of Production window

Cessation of Production 26 Feb 2021 (as-built)

Decommissioning Programmes (approved, 11 March 2021)

Decommissioning Programmes (approved, 11 March 2021)

Pipeline & umbilical cleaning & isolations

Pipeline & umbilical cleaning & isolations, March 2021 (as-built)

Topsides' Depressurise, Flush, Purge, Vent ('DFPV') & Vessel Cleaning

Topsides' Depressurise, Flush, Purge, Vent ('DFPV') & Vessel Cleaning, March 2021 (as-built)

NP FPF disconnection (risers & mooring lines)

NP FPF disconnection (risers & recover mooring lines), April 2021 (as-built)

Remove risers, part flowlines & anchor lines ~500m zone

Remove risers, part flowlines & umbilicals ~500m zone, Oct 2022 (as-built)

Seabed Trawl Sweep

Seabed Trawl Sweep, April 2023 (as-built)

Close out report

Close out report, August 2023 (as-built)

Notes / Key

Most likely period of activity

Activity window to allow commercial flexibility associated with decommissioning activities

Text in italics is the 'As-Built' plan

Northern Producer FPF - Activity/Milestone
2021 2022 2023 2024
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2.4  Associated decommissioning approvals  and permits  

The decommissioning operations were executed in accordance with the scope described in the 
approved Decommissioning Programmes [1]. 

Table 2.4 .1: Associated decommissioning approvals  

Activity  Document  Approval  Completion Date  

Disconnection and 
removal of risers . 

Pipeline Works Authorisations:  
Associated with 4/W/08 : 
36/V/21 ( cat 2 var) 
394/V/21 (cat 2 var)  
397/V/21 (decommissioning)  
2/V/22 (cat 2 var)  
82/V/22 (decommissioning)  
198/V/22 (decommissioning)  
342/D/22 (deposit consent)  
Associated with  05/W/08 : 
396/V/21 (decommissioning)  
343/D/22 (deposit consent)  

Authorised by NSTA  
 
26 Feb 2021  
16 Sept 2022  
08 Nov 2021  
15 Dec 2021  
10 Jan 2022 
28 Mar 2022  
01 June 2022  
 
15 Dec 2021  
16 Sept 2022  

April 2021  

 

Table 2.4 .2: Related permits  

MAT 
Reference  

Type  
Permit 

Reference  
Approval 

Dates  
Description  

DCA/124  Marine License ML/653/10  Last variation 
approved 
06.09.22  

Placement of rock, wet 
storage, potential use of 
explosives, discharge of 
marine growth, clearance 
of NP 500 m zone, 
mooring lines  

PRA/158 Consent to Locate  CL/311/7  Variations 
approved 
between 
18.04.17 to 
03.03.21  

Deploy guard vessel, 
Cardinal Buoys 

DCA/124  Chemical Permit  CP/2522/0  Last variation 
approved 
23.02.21  

Pipeline flushing  

DCA/124  Oil Discharge Permit  OTP/1064/0  Last variation 
approved 
01.02.21  

Disconnection of 
pipelines and risers 

SA/1630  Geophysical survey  GS/1432/0  05.07.22  Clearance survey of 500 
m zone 

2.5  Amendments to & deviations from the DP  

No formal amendments were made to the approved Decommissioning Programmes . 
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3.  DECOMMISSIONING ACTIVITIES  

3.1  Contracts awarded  

Table 3.1 .1: Contracts awarded  

Activity  Award date  Contractor(s)  

NORTHERN OFFSHORE 

Disposal of NP moorings and stored equipment  
(includes disconnection and recovery of mooring lines)  

24/06/21  InterMoor Ltd  

ENQUEST 

FPF Drain, Flush, Purge, & Vent and pipeline & umbilical 
flushing  

12/01/21  Altus Intervention  

FPF process vessel cleaning (separators V-2011 & V-
2012 and degasser V -4014) 13/01/21  

Muehlhan Industrial Services 
(Now part of Altrad Energy 
Support Services Ltd)  

Disconnection of risers  17/02/21  
DeepOcean Subsea Services 
Ltd 

500m zone clearance Services 
(including recovery of risers and parts of pipeline and 
umbilicals ) 

19/10/21  

Logistics and material management  (see note below)  19/10/21  Phoenix Decom Limited  
NOTE: 
Provided by 500m zone clearance services contractor; disposal via a subcontract . 

3.2  Platform operations  

Table 3.2 .1: FPF operations  

Activity  Period of activity  Contracted by  

Pipeline & umbilical cleaning and isolations  March 2021  EnQuest 
Topsides DFPV & cleaning å vessels & pipework  April 2021  EnQuest 
FPF disconnection & recovery of mooring lines  April 2021  Northern Offshore  
FPF sail away April 2021  Northern Offshore  
Deployment of anchors near Kishorn dry dock  April 2021  Northern Offshore  

3.3  Well Decommissioning  

All the DSW and WD production and water injection wells were subject to an integrity inspection 
before the risers and pipelines were disconnected. The inspection activities were carried out 
March-April 2021. The results of the inspection were communicated to HSE and OPRED  on 07 
October 2022 . The next well integrity inspections are due in 202 4. 

3.4  Subsea installations  

Table 3.4 .1: Subsea installation decommissioning  

Description  No.  
Agr eed decommissioning 

solution  
Extent of 
removal  

Status  

FPF mooring lines and anchors  8 Complete removal  Completely removed  

3.5  Risers, pipelines, umbilicals & jumpers  

The riser cutting durations varied between 17 and 61 minutes  (Table 3.5.1). On completion of the 
first cut (PL2579) the DWCM was retrieved to deck to allow inspection of the diamond wire for wear 
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and tear. The diamond wire was replaced  after the first cut  and after  some of the subsequent cuts 
as well. 

Table 3.5 .1: Riser cutting durations  

Riser ID  NB or OD (mm)  Time to fully sever  

PL2579 3in 49 minutes  

Diamond wire changed  65 minutes  

PL2573 3in 17 minutes  

PLU2575 114.5mm (umbilical)  51 minutes  

Diamond wire changed  20 minutes  

PL2584 3in 24 minutes  

Diamond wire and jaws changed.  67 minutes  

PL2578 8in 47 minutes  

PL2572 8 38 minutes  

PL2574 8 56 minutes  

PL2583 8 61 minutes  

The risers were lowered to the seabed for recovery in a subsequent part of the campaign. The 
coordinate locations of the risers were recorded and the risers were recovered in reverse order of 
the cutting sequence.  

Table 3.5 .2: Risers, p ipelines, umbilicals & jumpers  

ID Activity  Period of activity  Completion date  

Don South -West & West Don  

PL2578 Pipeline cleaning and disconnection 
(cutting) of flexible riser.  
Removal of flexible riser and partial removal 
of pipeline. Recovery to shore as per 
Decommissioning Programme [1]. 

March å April 2021  
 
June 2022  05 Oct 2022  

PL2579 (Ident 
1 to 6) 

Don South -West  
PL2572 (excl. 
ident 5 to 8)  

Pipeline c leaning and disconnection 
(cutting ) of flexible riser. 
Recovery of riser and partial removal of 
umbilical. Recovery to shore as per DP [1] 

March å April 2021  
 
June 2022  

05 Oct 2022  

PL2573 (excl. 
dent 18 to 21) 

Pipeline c leaning and disconnection 
(cutting) of flexible riser. 
Recovery of riser, partial removal of pipeline. 
Recovery to shore as per DP [1]. 

March å April 2021  
 
June 2022  

05 Oct 2022  

PL2574 Pipeline c leaning and disconnection 
(cutting) of flexible riser. 
Recovery to shore as per DP [1]. 

March å April 2021  
June 2022  05 Oct 2022  

PLU2575 
(Ident 1 to 25)  

Pipeline c leaning and disconnection 
(cutting ) of umbilical riser.  
Recovery of riser and partial removal of 
umbilical. Recovery to shore as per DP [1]. 

March å April 2021  
 
June 2022  

05 Oct 2022  

PLU2576 Pipeline cleaning and disconnection 
(cutting ) of umbilical riser.  
Recovery of riser and partial removal of 
umbilical. Recovery to shore as per DP [1]. 

March å April 2021  
 
June 2022  

05 Oct 2022  

PLU2577 Pipeline c leaning. Removed to isolate the 
wellhead. Left on seabed to be recovered in 
future as part of the wider scope of 
decommissioning activities. (See Note 3). 

March å April 2021  

n/a 

PL2581 Pipeline c leaning, and part removal of 
pipeline. Recovery to shore as per DP [1]. 

March å April 2021  
05 Oct 2022  
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Table 3.5 .2: Risers, p ipelines, umbilicals & jumpers  

ID Activity  Period of activity  Completion date  
PL4262 Pipeline c leaning and partial removal of 

pipeline. Recovery to shore as per DP [1]. 
March å April 2021  

05 Oct 2022  

West Don  
PL2582 Pipeline c leaning and partial removal of 

pipeline. Recovery to shore as per DP [1]. 
March å April 2021  

05 Oct 2022  

PL2583 Pipeline cleaning and disconnection 
(cutting) of riser.  
Recovery of riser and partial removal of 
pipeline. Recovery to shore as per DP [1]. 

March å April 2021  
 
June 2022  

05 Oct 2022  

PL2584 Pipeline c leaning and partial removal of 
pipeline. Recovery to shore as per DP [1]. 

March å April 2021  
05 Oct 2022  

PLU2585 Pipeline cleaning a nd disconnection 
(cutting) of umbilical riser.  
Recovery of riser and partial removal of 
pipeline. Recovery to shore as per DP [1] 

March å April 2021  
 
June 2022  

05 Oct 2022  

PL4261 Pipeline cleaning. Disconnection (cutting) of 
riser. 
Recovery of riser and partial removal of 
pipeline. Recovery to shore as per DP [1]. 

March å April 2021  
 
June 2022  

05 Oct 2022  

NOTES 
1. +~{§zk®s~| i^®k s« ®rk i^®k ®rk JW" µ^« ì^«-f¯sz®í ^|i gz~«ki ~¯®Î 
2. Several pipelines were modified to allow flushing and cleaning activities to be conducted as well as to 

isolate the wells. As these were not strictly part of the decommissioning scope they are not listed here.  
3. The wider scope of decommissioning activities is captured in the Decommissioning Programmes for 

Conrie, DSW, WD and Ythan [2]. 
4. Dredging for the spool piece to pipeline flange disconnections took a long time due to presence of 

stiff clay. 
5. Tried and tested diamond wire saws w ere used to cut the risers. Clash check studies and cutting trials 

were performed beforehand. All performed using remotely operated equipment.  

3.6  Pipeline structures  

Table 3.6 .1: Pipeline structures  

Description  Status  
Period of 
Activity  

DSW & WD pipeline structures  
Mid -Water Arch Ýì?W"íÞ including tether chain and clump weight.  Removed June 2022 

Riser base structure Removed June 2022  

3.7  Other (PON 2 related)  

Table 3.7 .1: Other (PON 2 related)  

Description  Status  
Period of 
Activity  

Northern Producer  

Escape to sea ladder from area local to PL4261  Removed. June 2022  



 

Northern Producer Decommissioning Close Out Report  
Page 22 of 45 

 
 

3.8  Pipeline protection & stabilisation features  

Table 3.8 .1: Pipeline protection & stabilisation features  

Description  Status  Period of Activity  
DSW & WD pipeline protection and stabilisation features  
PL2578: 2x mattresses Removed. 

June 2022  

P2579: 8x mattresses Removed. 
PL2578/9: 5x mattresses Removed. 
Ms«kª *^«k N®ª¯g®¯ªk ÝìM*NíÞ Removed. 
Mid -W^®kª "ªgr Ýì?W"íÞ Removed. 

PL2578, PL2579: 6 Te rock. Installed.  
DSW pipeline protection and stabilisation features  
PL2572: 4x mattresses Removed. 

June 2022  

PL2573: 9x mattresses Removed. 
PLU2576: 7x mattresses Removed. 
PL4262: 8x mattresses Removed. 

PL2572, PL2573: 6 Te rock. Installed.  
PL2581: 4 Te rock. Installed.  
PL4262: 6 Te rock. Installed.  
PLU2576: 4 Te rock. Installed.  
WD pipeline protection and stabilisation features  
PL2582: 11x mattresses Removed. 

June 2022 

PL2584: 5x mattresses Removed. 
PLU2585: 1x mattress Removed. 
PL4261: 9x mattresses Removed. 
PL2583, PL2584: 6Te rock Installed.  
PL2582, PLU2585: 6 Te rock. Installed.  
PL4261: 6 Te rock Installed.  
NOTE: 
1. All materials removed as proposed in the Decommissioning Programmes unless noted otherwise 

(ìUNOí). 
2. All deposited rock was installed as per the Marine Licenses and Deposit Consents listed in Table 2.4.1. 

3.9  Post decommissioning survey results  

A trawl sweep was g~|i¯g®ki f· ^ Ng~®®s«r 4s«rkª{k|í« 4kikª^®s~| ªk§ªk«k|®^®s´k ¯«s|q ®ª^µz 
mimic gear and trawl fishing equipment deployed from the MV Endurance LK416 vessel between 
19 April and 24 April 2023.  Trawl mimic gear is used first to reduce the potential for dama ge to 
trawl fishing equipment.  A clear seabed certificate was issued 22 April 2023  (Figure 3.9.2). 
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Figure 3.9.1: Trawl sweeps using mimic fishing gear  

The thin blue and green lines show the vessel tracks.  
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Figure 3.9.2: Trawl sweep verification certificate  
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3.10  Key milestones  

Table 3.10 .1: Key milestones  

Activity  Start / completion  date  

Contract awarded for pipeline cleaning and disconnection  Refer Table 3.1.1 

Contract awarded for decommissioning works  Refer Table 3.1.1 

Vessel mobilisation for pipeline cleaning and disconnection  Refer Table 3.2.1 

Vessel mobilisation for decommissioning works  Refer Table 3.2.1 

Disconnection of risers  Refer Table 3.2.1 

Removal of anchors and mooring lines  Refer Table 3.2.1 

Departure of N orthern Producer FPF  Refer Table 3.2.1 

Removal of infrastructure in 500m zone completed  Refer Table 3.8.1 

Trawl sweep completed  24 April 2023  

3.11  Stakeholder engagement  

Table 3.11 .1: Stakeholder engagement  

Description  
The scope of the work was such that engagement with an extensive range of stakeholders was not 
required. Apart from various contacts with the various regulators such as OPRED, NSTA, and liaison with 
joint venture partners, there was liaison with the SFF th roughout the project.  
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4.  IMPACT ON ENVIRONMENT  

4.1  Activities  

The decommissioning works aligned with the proposals submitted in the Decommissioning 
Programmes were undertaken under the existing Oil Pollution Emergency Plan ÝìOPEPíÞ for the 
facilities , OPEP reference number 170039/12.  

As the operations were completed with the environmental impacts being controlled and mitigated 
using the measures described in the DP, the environmental impacts arising from this work are low.  

4.2  Future mo nitoring  

Decommissioning of the remaining installations and infrastructure that remain after the FPF has 
departed are the subject of a separate DP [2] submitted by EnQuest . Future monitoring 
requirements will be assessed as part of the Close Out report submitted for the decommissioning 
of the wider infrastructure.  The pipeline infrastructure for PL2579 (DSW & WD), PL2572 (DSW), and 
PL2583 (WD) will meant ime continue to be subject to a risk -based inspection regime agreed with 
OPRED, conducted every six years, with the next pipeline surveys due in 2025.  

Note that Northern Offshore will not be involved in any future monitoring activities as the vessel 
and associated mooring lines and anchors have been fully recovered.  
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5.  IMPACT ON HSE 

Details of incidents or accidents during project execution  are presented a re described in section 
5.1 and section 5.2. 

5.1  Northern Producer sailaway  

Whilst connecting one of the tugs to the Northern Producer 's No. 5 mooring chain to assist with 
station keeping . The 75m x 61.2t dyneema messenger line failed at 0605hrs on the 25 /04/21 , 
approx. 25m from the NP end. At the time of the failure the tug reported a load of approx. 5t. The 
line parted and the load dropped from the tug . The tug  had a clear deck at the time of the incident 
and there were no personnel in the area . 

5.2  Riser cutting  

Near miss. Tether Management System for the ROV tether. The tether mechanism paid out the 
tether faster than the descent of the ROV.  This resulted because of a maloperation of the ROV 
tether management resulting in downtime required to fix it.  

The diesel driven Hydraulic Poµkª Q|s® Ýì6JQíÞ r^i fkk| ®k«®ki ^|i grkgyki §ªs~ª ®~ ~§kª^®s|q s| 
the field. However, a day later whilst operating in the field the HPU sustained a leak  onto the 
bunded tray underneath. As a result of the bunding, no oil was released to sea.  
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6.  WASTE 

6.1  Commi tments  

Qualimar Shipping Company Limited (Qualimar) and EnQuest adhered to the waste management 
commitments described in section 3 of the DP [1]. The principles of t he waste hierarchy were 
followed to minimise the production of waste from the decommissioning scope and opportunities 
for reuse were explored and taken wherever possible.  The materials recovered to shore were dealt 
with at suitably licensed waste facilitie s and appropriate testing was carried out on the recovered 
materials to identify the presence and extent of contaminated material such as Naturally Occurring 
M^is~^g®s´k {^®kªs^z Ýì@BM?íÞÎ Monitoring and testing of the production risers and related 
pipelin es confirmed that the products were not contaminated by NORM.  

Prk ê©¯^n®s®·ë ~p {^®kªs^z s« the total amount of material associated with the scope for the work 
associated with this Decommissioning Programme [1]. 

Table 6.1 .1: Inventory associated with NP FPF & mooring systems  

Material  Percentage  Quantity (Te)  Phase 1 Recovery (Te) 

Steel 93.5% 11,755 11,755.1 

Plastics 2.2% 277 276.9 

Non-Ferrous 0.1% 9 9.1 

Grout / concrete  4.3% 537 536.9 

Other non -hazardous 0.0% 0 0 

Other hazardous  0.0% 0 0 

TOTAL 100%  12,578  12,578 .0 

NOTE:  

1. The inventory identified for recovery during decommissioning works associated with Phase 1 includes  
the mass of material associated with the Northern Producer FPF including the mooring lines and 
anchors. 

2. Following advice BJM/-í« ªkq¯z^®s~|« gk^«k ®~ ^§§z· ~|gk ®rk NP FPF has disconnected from the field 
as this is the point at which it is no longer classed as an installation and is instead classed as a vessel. 
Therefore, a breakdown of the waste components will not be reported directly through the Close Out 
Report. Howeve r, an end state position has been agreed . The FPF will be recycled at the Kishorn Port 
and Dry Dock owned by Kishorn Port Ltd.  

 

Table 6.1 .2: Summary of inventory associated with the  pipelines  

Material  Percentage  Quantity (Te)  Phase 1 Recovery (Te)  

Steel 57.7% 2,838 487.6 

Plastics 6.7% 332 36.2 

Non-Ferrous 2.9% 145 18.5 

Grout / concrete  32.5% 1,603 132.9 

Other non -hazardous 0.2% 11 1.2 

Other hazardous  0.0% 0 0.0 

TOTAL 100%  4,928  676 .4 

NOTES 

1. DSW & WD : The inventory identified for recovery during decommissioning works associated with 
Phase 1 includes the mass of material associated with the flexible risers for PL2758, PL2579 as well as 
part of the pipelines inside the NP 500 m zone.  Total mass to recovered in Phase 1 is 449.1 Te. 

2. DSW: The inventory identified for recovery during decommissioning works associated with Phase  1 
includes the mass of material associated with the flexible riser s for PL2572, PL2573, PL2574, PLU2575 
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Table 6.1 .2: Summary of inventory associated with the  pipelines  

and PLU2576 as well as part of the pipelines PL2581 and PL4262 inside the NP 500 m zone.  Total mass 
recovered in Phase 1 is 113.6 Te. 

3. WD:  The inventory identified for recovery during decommissioning works associated wi th Phase 1 
includes the mass of material associated with the flexible risers for PL2782, PL2783, PL2584, PLU2585 
and PL4261 as well as part of the pipelines inside the NP 500 m zone. Total mass to be recovered in 
Phase 1 is 49.1 Te. 

6.2  Performance  

@~ª®rkª| Jª~i¯gkªí« {~~ªs|q zs|k« ^|i ^|gr~ª« µkªk ªk®^s|ki f· ®rk {~~ªs|q g~{§^|· 
responsible for their retrieval. Their age was such that they will be suitable for reuse.  

Table 6.2 .1: Summary of waste manage ment performance for NP FPF mooring  

Item  
Quantity 

(Te) 
Landed 
Location  

Landed 
Date  

Fate  Notes / Comments  

ANCHORS & MOORING LINES  

8x mooring lines  
(chains & anchors) 

1,982.78 Montrose  
25 April 

2021 
Recycled   

8x mooring lines 
(fibre ropes)  

28.8 
Retained on 

board vessel  
n/a Re-used 

Fibre ropes were 
reused as drum fillers 

on the anchor 
handling vessels.  

SUB-TOTAL 2,011.58      

The performance of the waste management aspects for the pipelines was that in overall terms little 
of the material returned to shore were disposed of to landfill, and this was limited to the Uraduct 
material recovered from inside the risers  and the buoyancy modules . As indicated in Table 6.2.2, 
most of the pipeline related material was recycled.  

Table 6.2 .2: Summary of waste management performance  for pipelines  

Item  
Quantity 

(Te)i  
Landed 
Location  

Landed 
Date  

Fate  Notes / Comments  

PIPELINES & UMBILICALS 

4x flexible risers  178.900 Lerwick 26/6/22 Recycled 
PL2583, PL2574, PL4261, 

PL2572, K2 Polymers 

4x flexible risers  118.291  Lerwick 6/7/22  Recycled 
PL2578, PL2584, PL2573, 

PL2579, K2 Polymers 

2x umbilicals  14.000 Lerwick 26/6/22  Recycled 
PLU2585, PLU2576 

K2 Polymers 

1x umbilical  41.800 Lerwick 6/7/22  Recycled PLU2575, K2 Polymers 

400x Uraduct half -
shell sections Note 1 

4.780 Lerwick 26/ 4/22  Landfill  
Gremista landfill  

Buoyancy modules 
and bend stiffeners  

22.538 Lerwick 6/7/22  Landfill  
Gremista landfill  

8in spool sections  6.700 Peterhead  4/10/22  Recycled  

3in spool sections  6.000 Peterhead  4/10/22  Recycled  

15x flexible flowline 
sections 

7.440 Peterhead  4/10/22  Recycled 
K2 Polymers 

SUB-TOTAL 400.149      
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Table 6.2 .2: Summary of waste management performance  for pipelines  

Item  
Quantity 

(Te)i  
Landed 
Location  

Landed 
Date  

Fate  Notes / Comments  

MID -WATER ARCH, RISER BASE & OTHER 

MWA c/w chains  113.000 Lerwick 6/7/22  Recycled John Lawrie Metals  

MWA clamp  2.000 Peterhead  6/7/22  Recycled John Lawrie Metals  

MWA gravity base  59.000 Peterhead  4/10/22  Recycled John Lawrie Metals  

2x MWA clump 
weights  

220.000 Peterhead  4/10/22  
Recycled 

John Lawrie Metals  

MWA ballast 
weights  

179.000 Peterhead  4/10/22  
Recycled 

John Lawrie Metals  

Riser base 82.000 Peterhead  4/10/22  Recycled John Lawrie Metals  

SUB-TOTAL 655.000      

CONCRETE MATTRESSES 

56x 317.600 Lerwick 15/4/22  Recycled 
48x 6x3x0.15m, 8x 

6x3x0.3m, EMN Plant Ltd 

8x 63.000 Lerwick 26/ 6/22  Recycled 
Size not specified , EMN 

Plant Ltd 

Grout bags  Note 1 17.860 Peterhead  4/10/22  Recycled A & M Smith 

SUB-TOTAL 383.700      

MISCELLANEOUS 

Banding, escape 
stairs, MWA clamp  

1.432 Lerwick 26/6/22  Recycled John Lawrie Metals  

Ladder section  0.600 Lerwick 26/6/22  Recycled John Lawrie Metals  

Metallic debris  14.000 Peterhead  4/10/22  Recycled John Lawrie Metals  

Mixed debris  
12.000 

Peterhead  4/10/22  Landfill  NorSea Shorebase 

Mixed debris  Peterhead  4/10/22  Recycled A&M Smith,  

SUB-TOTAL 28.032      

TOTAL 1,4 81 .641      

NOTES 

1. There is a 0.3 Te discrepancy in the mass of Uraduct (4.780 vs. 4.480 Te) quoted in the project waste 
tracker, and a discrepancy of 14.76 Te (17.86 vs. 3.1 Te) in the overall mass of grout bags quoted in the 
project waste tracker.  

2. Of the total material recovered  (1,481,941 kg), 98.87% was recycled, and 1.13% was destined to 
landfill.  A very small amount of material recovered was not project related, but this has been ignored 
for this assessment. 

3. The difference between the estimate and actual recovered material can be explained by the presence 
of ballast and gravity base material (sub-total 458 Te) not being accounted for in the original estimate 
used in the Decommissioning Programme.  
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7.  LESSONS LEARNED 

Lessons learned reviews were carried out using data from previous projects (departure of EnQuest 
Producer from the Alma and Galia fields) and with assistance from another operator familiar with 
the work associated with cleaning and flushing pipelines.  

7.1  Nort hern Producer  

¶ The sailaway procedures were written with only two towing vessels (AHVs) to deploy lines at 
Kishorn location. On review, t he Northern Producer marine team agreed this was not 
considered safe or efficient and the request for a n additional vessel to rendezvous at Kishorn 
was agreed. The vessel was a harbour tug.  

¶ Consideration should be given to install a more robust emergency tow line for future tows.  

¶ Consideration should also be given to provide an anchor with sufficient chain installed to 
enable an emergency anchor deployment during the tow if weather or sea conditions merited 
it during tow . 

7.2  Riser cutting  

¶ Some inspection operations were at the limit of the length of tether provided, and this meant 
that the tether needed to be changed out for a longer one at port. The length of tether should 
be determined prior to the work commencing to ensure a tether of sufficient length is fitted . A 
spare tether should be provided.  

7.3  Recovery of risers and clearance of 500 m zone  

¶ Non-productive time associated w ith diving operations inside the NP anchor pattern was a 
factor. The riser cutting scope was originally earmarked to be carried out using divers. 
However, following review of the scope of work the decision was made to execute the complete 
scope of work usi ng remotely operated equipment  and a DWCM rather than hydraulic shears. 
The decision was vindicated.  

¶ If equipment is required to support a critical scope on the critical path of a plan , its functionality 
should be confirmed in sufficient time to ensure it is operation al and that it could be repaired 
onsite in the event of a breakdown.  It was beneficial carrying out cutting trials and clash checks. 
The DWCM performed well and as expected.  

¶ The size of the concrete mattresses was not as stated in the  documentation. Best endeavours 
®~ fk ¯«ki ®~ k|«¯ªk ®rk i^®^ s« ^« ^gg¯ª^®k ^« §~««sfzkÏ ^z®r~¯qr s® s« ªkg~q|s«ki ®r^® ì^«-f¯sz®í 
data can be difficult to secure and can still be inaccurate.  

¶ The rock used in the deposited rock was stated as 1in to 5in. H owever, larger sizes of rock (over 
12in) were encountered. The larger size of rock lead to blockages when using the dredger 
mounted on the ROV leading to time lost when the ROV was recovered to deck to so that the 
blockage could be cleared.  

¶ The accuracy of the required primary cut locations (as can be stated in Decommissioning 
Programmes, PWAs, scopes of work, etc) was too precise. Flexibility is required taking account 
the depth and profile of any existing rock cover.  
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8.  COST SUMMARY 

Cost data will be provided to OPRED separately.  
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9.  PHOTOGRAPHS 

9.1  Northern Producer under tow  

 

Figure 9.1.1: NP FPF under tow using Anchor Handler Vessels Ýì"6VíÞ 

 

Figure 9.1.2: Northern Producer near Kishorn Port and Dry Dock  
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9.2  Northern Producer anchor & mooring chain  

 

Figure 9.2.1: Northern Producer anchor & chain recovery  

 



 

Northern Producer Decommissioning Close Out Report  
Page 35 of 45 

 
 

9.3  Cutting of flexible risers and umbilicals  

 

Figure 9.3.1: DWCM in position on riser PL2574 

 

Figure 9.3.2: Cut flexible riser and umbilical  
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9.4  Recovery of flexible risers and umbilicals  

 

Figure 9.4.1: Umbilical riser on AH V drum  
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Figure 9.4.2: Flexible riser being recovered to drum on AH V 
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Figure 9.4.3: Flexible risers and umbilicals risers in Lerwick  

 

Figure 9.4.4: Flexible risers and umbilical risers stacked in Lerwick  
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9.5  Recovery of Mid -Water Arch  

 

Figure 9.5.1: Mid -Water Arch viewed from back of AH V 
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Figure 9.5.2: Mid -Water Arch stabilising from having been released  
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Figure 9.5.3: Mid -Water Arch alongside quayside 

 

Figure 9.5.4: Mid -Water Arch lifted onto quayside  
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9.6  Concrete mattresses  

 

Figure 9.6.1: +~|gªk®k {^®®ªk««k« fks|q ªkg~´kªki ¯«s|q ^ êN§kkiz~^ikªë 
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Figure 9.6.2: Concrete mattresses on deck of CSV  

  






