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TABLE OF ABBREVIATIONS 

ABBREVIATION  EXPLANATION  

~ Approximately  

3LPP 3-Layer Polypropylene , coating used for carbon steel pipelines and pipework  

ALARP As Low As Reasonably Practicable 

Approach  Initial or final stretch of pipeline (or umbilical) as it leaves its point of origin or 
reaches its destination  

CWC Concrete Weight Coated (PL9 only)  

CSV Construction Support Vessel  

Cut and lift  

Prk ìg¯® ^|i zsp®í {k®r~i ~p ªk{~´s|q ®ªk|grki ^|i f¯ªski §s§kzs|k« µ~¯zi s|´~z´k 
excavating the pipelines from within the seabed and thereafter cutting the pipeline 
into recoverable and transportable lengths. This method of removal can be very 
time-consuming for long pipelines and, would be problematic for concrete coated 
pipelines. The method is usually only viable for short pipelines  

DOL Depth of Lowering (bottom of pipe in trench)  

DP Decommissioning Programme (s) 

EA Environmental Appraisal  

Eductor 
An ed¯g®~ª s« ^ «s{§zk ®·§k ~p §¯{§ µrsgr µ~ªy« ~| ®rk ì´k|®¯ªs kppkg®í ®~ §¯{§ ~¯® 
air, gas or liquid from a specified area  

EnQuest EnQuest Heather Limited  

ESDV Emergency Shutdown Valve  

Exposure 
"| k¶§~«¯ªk ~gg¯ª« µrk| ®rk ìgª~µ|í ~p ^ pipeline or umbilical can be seen. This 
does not generally mean it is a hazard  

FBE Fusion Bonded Epoxy  

FishSAFE 

The FishSAFE database contains a host of oil & gas structures, pipelines, and potential 
fishing hazards. This includes information and changes  as the data are reported for 
pipelines and cables, suspended wellheads pipeline spans, surface & subsurface 
structures, safety zones & pipeline gates ( www.fishsafe.eu) 

HDPE High Dens ity Polyethylene  

HSEQ Health, Safety, Environment, Quality  

ID Identity (as in tabulated feature)  

ê, in Inch; 25.4 millimetres  

km Kilometre  

LAT Lowest Astronomical Tide  

m Metre(s) 

MFE Mass Flow Excavator 

Monel  
A nickel alloy, primarily composed of nickel (from 52 to 67%) and copper, with small 
amounts of iron, manganese, carbon, and silicon  

Morgrip connector  Proprietary pipeline connector  

MSB Mean Seabed  

N,S,E,W North, South, East, West 

n/a Not Applicable  

N/A  (Data) Not Available  

Neoprene  A synthetic rubber  

NFFO National Federation of Fishermen's Organisations  

NIFPO Northern Ireland Fish Producers Organisation Ltd  

NORM Naturally Occurring Radioactive Material  

NSTA North Sea Transition Authority  

OD Outside Diameter (of pipe)  

OPRED Offshore Petroleum Regulator for Environment and Decommissioning  

Order of 
Magnitude  

Size difference by factor of 10: one (10 1) means 10-times, two (10 2) means 100-times 
difference  

Piggybacked  Clamped or connected to another pipeline along its length  

http://www.fishsafe.eu/
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ABBREVIATION  EXPLANATION  

Pipeline  Pipeline or umbilical  

PL, PLU Pipeline , Umbilical  Identification numbers (UK)  

Post-trenching  
Post-trenching involves cutting, ploughing or jetting a trench underneath the 
pipeline, such that it is lowered into the seabed  

PWA Pipeline Works Authorisation  

Q1, Q2, Q3, Q4  Quarter 1, Quarter 2, Quarter 3, or Quarter 4 of any given year  

OPRED Offshore Petroleum Regulator for Environment and Decommissioning  

Qualitative  Result determined using judgement and use of risk and impact matrices  

Quantitative  Result determined using numerical data and by calculation  

RBS Riser Base Structure 

Remediation  
For the purposes of this document remediation can mean one of, or a combination 
of the following: post -trench ing , removal of exposures and spans, deposition of 
additional rock  

Reportable span  
A reportable span is a significant span which meets set criteri a (FishSAFE criteria) of 
height above the seabed and span length (10m long x 0.8m high)  

Reel lay 
Using the reel -lay method a flexible pipeline or small diameter rigid pipeline is 
installed from a large reel mounted on a pipelay barge. A pipe is spooled from a 
drum (reel) straightened with tension applied and laid over a ramp to the seabed  

ROV Remotely Operated Vehicle  

ROVSV Remotely Operated Vehicle Support Vessel  

S-lay 
A pipelay method whereby sections of pipe are welded together on a horizon tal 
ikgyÏ ®rksª ®ª^|«s®s~| i~µ| ®~ «k^fki ®^ys|q ®rk p~ª{ ~p ^| kz~|q^®ki êNë 

SAC Special Area of Conservation  

SFF Ng~®®s«r 4s«rkª{k|í« 4kikª^®s~| 

Span 
Similar to an exposure except that the whole of the section of pipeline is visible 
above the seabed rather than just part of it. Once the height and length dimensions 
meet or exceed certain criteria the spam becomes a reportable span  

Splash zone 
The wetted area of a riser or structure or riser immediately above and below the 
mean water level  

SSIV Subsea Isolation Valve 

SVT Sullom Voe Terminal  

TOP Top of Pipe  

UK United Kingdom  

UKCS United Kingdom Continental Shelf  

Umbilical  

Flexible pipeline manufactured of various materials including steel and plastics 
typically used to send electrical power, communication signals, chemicals and 
hydraulic fluid to a manifold or wellhead. An umbilical will include cables and tubes 
that are covered with an outer sheath to protect them from damage  

UNO Unless Notified Otherwise  

UTM Universal Transverse Mercator (Coordinate System)  

Welgas Tee 
Manifold Junction for a number of pi -pipelines, including PL17 (Cormorant Alpha to 
Brent A), PL114 (from North Cormorant) , and PL352 (to Heather Alpha). UTM 
Coordinates : 388738.758 E, 6770510.06 9 N 

WGS84 World Geodetic System 1984  

WI Water Injection  

WLGP Western Leg Gas Pipeline (PL17) 

x Number of (e.g. 16x = 16 in Number)  
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ASSESSMENT DESCRIPTION 

Broadly 
Acceptable / Low 
& least preferred 1 

Risks broadly acceptable but controls shall be subject to continuous improvement 
through the implementation of the HSEQ Management System and considering 
gr^|qk« «¯gr ^« ®kgr|~z~q· s{§ª~´k{k|®«Ñ §kªp~ª{^|gk s| ~®rkª ìfª~^iz· 
^ggk§®^fzkí ~§®s~|« {^ªqs|^zz· fk®®kªÎ 

Broadly 
Acceptable / Low 
& in-between least 
& most preferred 1 

As above, but performance of this option is marginally better or marginally worse 
than others.  

Broadly 
Acceptable / Low 
& most preferred 1 

"« ^f~´k f¯® §kªp~ª{^|gk s| ~®rkª ìfª~^iz· ^ggk§®^fzkí ~§®s~|« marginally worse.  

Tolerable / 
Medium  Non-
preferred 1 

Risks are tolerable and managed to ALARP. Controls and measures to reduce risks 
to ALARP require identification, documentation, and approval by responsible 
leader.  

Intolerable / High 1 
not acceptable  

Impacts are intolerable. Controls and measures to reduce impact to ALARP (at least 
to Medium) and require identification, documentation, implementation, and 
approval.  

 

  

 
1 The colour of this highlighted cell is used in the assessment tables å please refer Appendix C  and Appendix D . 
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1.  EXECUTIVE SUMMARY 

A Comparative Assessment of pipelines is a key consideration within the Decommissioning 
Programmes submitted to the Offshore Petroleum Regulator for Environment and 
Decommissioning ( ìOPREDí). 

The Heather Field is situated within block 2/5 of the Northern North Sea sector of the United 
Kingdom Continent al Shelf. 

Until production ceased in 2020 , produced crude oil from the Heather Field was exported to 
Ninian Central platform using PL9 which is ^ ¿Äs| g~|gªk®k µksqr® g~^®ki Ýì+W+íÞ §s§kzs|k 
~33.2km long . The oil is then comingled with production from other facilities and transported from 
Ninian Central ( via PL10, a 36in pipeline)  to the Sullom Voe Oil Pkª{s|^z ÝìNVPíÞÎ 

Processed gas for the gas turbines used to be imported from the Western Leg Gas Pipeline  
ÝìW>5JíÞ using a 6in pipeline (PL352) routed between what is commonly referred to as the Welgas 
Tee to the Heather Alpha Platform  ´s^ ®rk /{kªqk|g· Nr¯®i~µ| V^z´k Ýì/N-VíÞ «ysi. PL352 is 
~19.4km  long . 

The Heather platform is host to a number of risers and  umbilicals associated with the Broom 
development tied back to Heather. These include PL2693 (formerly PL2003), PL2004, PL3758 
(formerly PL2005), PL2006, PL20072 (and PLU2008). These will be subject to separate 
Decommissioning Programmes  and Comparative A ssessment. 

Pipeline burial status  

This document summarises a comparative assessment of the most feasible options for 
decommissioning the following pipelines:  

¶ PL9, trenched with multiple exposures, ~33.2km long . 

¶ PL352, trenched with short exposures , ~19.4km long . 

¶ Umbilical for PL352 ESDV, trenched with short exposures , ~570m long  (incl. riser section). 

Three decommissioning options are considered for the pipelines:  

¶ Complete removal  å This involves the complete removal of the pipelines by whatever means 
would be most practicable and acceptable from a technical perspective . 

¶ Partial removal  or remediation  å This would involve removing exposed or potentially unstable 
sections of pipelin es or carrying out remedial work to make the remaining pipeline safe for 
leaving in situ. This option is relevant for those pipelines that are known to have exposures or 
spans. There will be a need to verify their status via future surveys . 

¶ Leave in situ  å This involves leaving the pipeline(s) in situ with no remedial works, but possibly 
needing to verify their status via future surveys.  

Method  

The assessment considered five criteria for both the short -term decommissioning activities and the 
longer -term for  ìzkq^g·í ªkz^®ki ^g®s´s®sk«Î Prk gªs®kªs^ µkªkÐ ®kgr|sg^z pk^«sfszs®·Ï «^pk®· ªkz^®ki ªs«y« 
with three sub -criteria, environmental with five sub -criteria, societal effects with three sub -criteria 
and cost. 

Since the decommissioning of the surface laid end s of the pipelines on the final approaches is the 
same irrespective of which option is pursued, with the exception of cost, the decommissioning of 
these is not included in this assessment. Any differences are incremental to the decommissioning 

 
2 PL2007 is incorporated within the PLU2008 umbilical  
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activities associated with surface laid infrastructure.  

Conclusion  

From a purely technical perspective, the complete removal option is technically feasible for PL9, 
PL352 and the ESDV umbilicalÏ ¯«s|q ìg¯® ^|i zsp®í p~ª J>Ç ^|i ªk´kª«k ªkkz p~ª both PL352 and the 
umbilical. Where they are buried the pipelines and umbilical would need to be excavated from the 
trench or from within rock but technically this is achievable.  

The partial removal optio ns would similarly be technically achievable, but in practical terms in situ 
decommissioning would be easier to achieve from a technical  perspective . 

Several of the exposed sections in PL9 are too short or are interspersed with rock  to be post -
trenched , which means that they could only be dealt with by the partial removal option or the 
deposition of additional rock. Therefore, the use of the post -trenching option instead of partial 
removal is not recommended for PL9.  

From a safety perspective, given that th e activities and techniques å including the remediation 
options instead of partial removal are frequently used in the North Sea , the risks from all hazards 
ªkz^®s|q ®~ ìg¯® ^|i zsp®í ^|i ªk´kª«k ªkkz {k®r~i« ~p ªk{~´^z ^« µkzz ^« k¶g^´^®s~| µ~¯zi fk fª~^izy 
acceptable. For project personnel, the threat to safety increases with the volume of work and 
material dealt with, and by inference in the short -term the leave in situ option would present the 
least threat to the safety of offshore and onshore project pe rsonnel.  

The greatest risk relating to marine users is likely to be concerned with snagging of fishing gear, 
specifically demersal trawl boards. Demersal trawling is the dominant type of fishing in the area. 
For demersal (and shellfish) trawling activities  there is a potential for snagging on equipment left 
on the seabed, including spoil mounds and pipelines that remain on the seabed after 
decommissioning activities have been completed.  

By completely removing the infrastructure the risk of snagging would be  removed in perpetuity . 
Therefore, the complete removal option would result in lower residual risks to mariners and other 
users of the sea. Assuming that both pipelines and the umbilical remain buried the partial removal 
or remediation option also satisfies the requirement to remove snagging hazards.  

Outside of the 500m safety zones at Heather and Ninian Central, leav e PL9 and PL352 in situ, with 
the accompanying exposures and spans continuing to exist  as they are now. Providing the spans 
are monitored and do not exceed FishSAFE criteria there would be no discernable change to the 
existing situation. This means, however, that for the leave in situ and partial removal or remediation 
options pipeline inspections, monitoring , and the remediation of any spans would need to 
continue  as done in the past . 

The duration that vessels would be are required in the field for the complete removal , partial 
removal and remediation options would be longer than required for leave in situ. and this would 
be reflected in the use of energy, emissions to air, noise and planned discharges to sea.  

While the complete removal option would result in the most short -term disruption, no materials 
would be left in the seabed. Both the partial removal and  leave in situ options would result in 
materials being left in the seabed to degrade naturally but at little detriment to the local marine 
environment.  

If the removal of all of the buried pipelines affect s a 10 m wide corridor, the overall area affected 
would be ~0.54 km 2. This would be a temporary impact and would be considered very small as a 
percentage of the North Sea.  The area of seabed affected by partial removal or either of the 
remediation operations would also be very small. As a guide , it is estimated that the leave in situ 
option would result in around ~0.27 km 2 of the seabed being permanently affected  which is 
roughly half of the area temporarily affected by complete removal . 
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While the vessels are present in the field and activities are being und ertaken the area would not 
be accessible for fishing. Therefore, the magnitude of the impact on commercial activities is related 
to the number and duration of vessels  but it can be expected that any impact would be small and 
managed using vessel management  methods.  

The main commercial activity in the area is a mixture of demersal fishing. The occurrence of pelagic 
fishing is much less prominent and has been virtually non -existent for a number of years in two of 
the three ICES rectangles containing Heather r elated infrastructure (section 3.3). The potential 
effects could be loss of fishing revenue due to exclusion from fishing grounds, disturbance of the 
seabed or loss of, or damage to fishing equipment. Notwithstanding the loss of fishing equipment, 
historically the average value of fish landed per km 2 in the Heather area - the largest values being 
obtained in ICES rectangle 50F0 , is small. 

In pursuing any of the decommissioning options the effect on employment would likely result in 
the continuation of existing jobs rather than lead to the creation of new employment opportunities.  

The effect on communities near the port sites is not con sidered a significant differentiator between 
options.  

For all three pipelines the leave in situ option would be the least costly to achieve . The cost 
assessment accounts for short -term decommissioning activities as well as surveys over the longer -
term. 

For PL9 the cost of complete removal would be double the cost of partial removal and much more 
than the cost of leave in situ, options.  The deposition of rock would be cheaper than partial 
removal . Theoretically, the cost of post -trenching the exposures would  be more than leave in situ 
and the deposition of rock , but it is not technically viable.  

For PL352 the complete removal option would cost ~4x leave in situ and slightly more than 2x the 
partial removal option. T he deposition of rock would be about  half the cost of complet e removal 
and ~50% more than the partial removal . Theoretically, post -trenching would be the slightly 
cheaper than deposition of rock , but neither of the remediation options are practical alternatives . 

For the ESDV umbilical the costs for complete removal and leave in situ are comparable.  Neither 
of the remediation options are practical alternatives because of the inefficiencies involved when 
dealing with short individual exposures in several different locations.  

For the complete rem oval option once completed, no more costs would be incurred for future 
pipeline surveys while pipelines - or parts thereof, that are left in situ would be subject to future 
pipeline inspections.  

The cost assessment for the pipelines and umbilical accounts for a post -decommissioning survey 
and assumes that future surveys will be required.  

Recommendations  

While the exposure and spans for PL352 and the ESDV umbilical have a reasonable chance of 
disappearing over the next few years the same cannot be stated for  PL9 of which approximately 
one-third remains exposed  after decades of service . PL9 will need to continue being surveyed with 
remedial works likely to be required while the threat of reportable spans continues.  

As a result of the foregoing the following re commendations are presented for consideration:  

¶ PL352 & ESDV umbilical å leave in situ. Subject to survey, having removed the surface laid ends, 
leave PL352 and the umbilical in situ without remediation. This on the basis that the number 
and extent of expos ure and spans will have reduced since 2018 and can be expected to reduce 
further by the time the next round of survey have been carried out.  

¶ PL9 å leave in situ with remedial works involving the deposition of rock on spans only (~ 2.0 km), 
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leaving exposures  where they are found . Thereafter, the pipeline burial status should continue 
to be monitored using a Risk Based Inspection regime.  

¶ Surface laid pipeline and umbilical ends should be removed.  

For PL9, taking this approach reduces environmental impact on th e seabed and need for extensive 
pipeline remedial works in the short -term and potentially accounts for the pipeline becoming more 
extensively buried in future f rom the natural migration of the seabed . 
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2.  INTRODUCTION  

2.1  Overview  

The Heather installation is in block 2/5 of the United Kingdom Continental Shelf (UKCS) and is a 
fixed and fully integrated installation consisting of a modular topside  providing manned 
production, drilling, and utilities facilities and a piled steel jacke t. It is serviced by two pipelines , 
and it provides power and controls to the Emergency Shutdown Valve  Ýì/N-VíÞ p~ª ®rk s{§~ª® q^« 
pipeline via an umbilical. The Heather field is located approximately 458  km NNE of Aberdeen in 
a water depth of ~143  m. Refer Figure 2.2.1 below.  

The installation was installed in 1977/78, with first oil being produced on 6th October 1978.  

The Heather development comprises:  

¶ The Heather Alpha platform with a topside supported by a steel jacket . 

¶ PL9, trenched with multiple exposures, ~3 2.8 km long . 

¶ PL9A, part suspended in water column and now part ially buried i n drill cuttings, 139  m long . 

¶ PL352, trenched and now mostly buried, ~19.4  km long . 

¶ Umbilical for PL352 ESDV, trenched and now mostly buried, ~570  m long.  

Until production ceased in 2020 produced crude oil from the Field was exported to Ninian Central 
platform using PL9 which is a 16  i| g~|gªk®k µksqr® g~^®ki Ýì+W+íÞ §s§kzs|k ĂÁÁÎÀy{ z~|qÎ Prk ~sz 
is then comingled with production from other facilities and transported via PL10 to the Sullom Voe 
Pkª{s|^z ÝìNVPíÞÎ 

Pipeline PL9A is short section of flexible flowline 139  m long (including t he length the 1.5m long 
Morgrip connectors at each end ) and it was installed to replace a compromised 122m long section 
of PL9 near the Heather platform.  

Jª~gk««ki q^« ¯«ki ®~ fk s{§~ª®ki pª~{ ®rk Wk«®kª| >kq 5^« Js§kzs|k ÝìW>5JíÞ ¯«s|q ^ Äs| 
pipeline (PL352) routed between what is commonly referred to as the Welgas Tee to the Heather 
Alpha Platform. The pipeline is ~19.4km long.  

Heather provide s power and controls to the ESDV  for PL352 via a 570 m long umbilical.  

2.2  Purpose  

Following public, stakeholder and r egulatory consultation, the Heather pipeline Decommissioning 
Programme will be submitted in full compliance with the OPRED guidance notes [8]. As per the se 
guidance notes , pipeline decommissioning options require to be comparatively assessed. If the 
condition of the mattresses or grout bags precludes their safe or efficient removal, then any 
proposal to leave them in place must also be supported by an appropriate comparative 
assessment of the options.  

The Decommissioning Programme [3] explains the principles of the removal activities and is 
suppo rted by an Environmental Appraisal [4] and this Comparative Assessment.  

The Heather topsides and jacket are subject to separate Decommissioning Programm es [1], [2]. 
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Figure 2.2.1: Locality of Heather in relation to other assets and infrastructure  



 

Heather Pipeline Comparative Assessment  
Page 14 of 72 

 
 

3.  ENVIRONMENTAL SETTING  

3.1  Bathymetry and seabed features  

The Heather platform is in UKCS Block 2/5 within the East Shetland basin of the northern North 
Sea, and the local area was subject to an Environmental Baseline Survey in 2020. The general water 
depth within the survey area showed little variation, ranging from 141.9 m  in the southeast to 145.3  
m in the northwest with a natural slope of 0.11°. The main feature of the survey was the presence 
of drill cuttings underneath the platform. The top of the pile is approximately 17 m above the 
natural seabed. Various features wer e to be found adjacent to the platform, including debris from 
construction and fishing activities, exposed infrastructure, and potential pockmarks.  

?k®r^|k ikªs´ki ^¯®rsqk|sg g^ªf~|^®k« Ýì?-"+íÞ ^ªk ~p®k| p~ª{ki µs®rs| z^ªqkª §~gy{^ªy« ^|i 
can form bubblin q ªkkp« ^|i ®rk /Q 6^fs®^®« -sªkg®s´k "||k¶ 7 r^fs®^® êN¯f{^ªs|k «®ª¯g®¯ªk« {^ik 
f· zk^ys|q q^«k«ëÎ N~{k Ã¾¾ { |~ª®r ~p ®rk §z^®p~ª{ ®rkªk s« k´sik|gk ~p ^ z^ªqk «k^fki 
depression ~60  cm deep and up to 34 m wide containing gravel and empty mussel shells. T wo 
further distinct areas of smaller pockmarks approximately 500 m east and 400 m southeast of the 
platform were also observed. These seabed depressions were often recorded to contain gravel 
and/or cobbles and were also frequently inhabited by fish, partic ularly ling ( Molva molva ). Due to 
®rk «sºk ^|i gsªg¯z^ª «r^§k ~p ®rk«k ik§ªk««s~|«Ï ®rk· ^§§k^ª ®~ fk ê¯|s® §~gy{^ªy«ëÎ However, the 
Heather pre -decommissioning environmental survey report [5] confirmed  that no Annex 1 habitats 
were to be found within these depressions in the survey area.  

Most of the seabed near Heather consists of muddy sand sediment. It is a mixed sediment type 
composed primarily of sand, with varying small contributions of fines and gravels outside of the 
area affected by the drill cuttings. The sediment closer to the platform consists of a mix of cohesive 
silt, intermixed with coarse sediment and mussel shells with the colour of sed iment being nearer 
to black, most likely due to the presence of drill cuttings.  

The sediment within the physical boundary of the drill cuttings pile contains higher proportions of 
gravelly material. This was typically found on the surface of the drill cutt ings with a matrix of fine 
sedimentary material relating to loose drilling mud derived sediment.  

3.2  Habitat sensitivities  

The Heather field lies approximately 65 km from any areas of special importance ( Figure 3.2.1). 
The North -east Faroe-Nrk®z^|i +r^||kz @^®¯ªk +~|«kª´^®s~| ?^ªs|k Jª~®kg®ki "ªk^ Ýì@+?J"íÞ 
and the Pobie Bank Reef SAC are located approximately 123 km northwest and approximately 65 
km southwest  of the Heather platform respectively . Additionally, t he Braemar Pockmarks SAC 
Ý"||k¶ 7 r^fs®^® ìN¯f{^ªs|k «®ª¯g®¯ªk« {^ik f· zk^ys|q q^«k«íÞ s« ^§§ª~¶s{^®kz· ÀÃ¾ y{ «~¯®r ~p 
the survey area. The most likely sensitive habitats (Annex I, UKBAP and OSPAR) are biogenic reefs 
formed by the cold -water coral Lophelia pertusa  or mussels (Modiolus modiolus  or Mytilus edulis ), 
cobble reefs å as a result of glacial deposits , and carbonate mounds or structures produced from 
leaking gas (i.e. around active pockmarks). Please refer to [9] for an explanation of Annex I Habita ts. 
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Figure 3.2.1: Features of conservation Interest in relation to Heather  
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3.3  Commercial fishing  

The Heather pipelines are contained within ICES rectangles 50F0, 50F1 and 51F1 (Figure 2.2.1). 
An analysis of the fishing activity between 2015 and 2020 would suggest that more recently each 
of the individual ICES areas have contributed little to the overall UK fishing effort  [7]. This is 
indicated in Figure 3.3.1, Figure 3.3.2 and Figure 3.3.3, with demersal fishing being the dominant 
type of fishing in terms of value. Returns from shellfish landings from the area are so low that they 
i~|í® ªkqs«®kª ~| ®rk qª^§r«Î A short length of the pipelines is routed through ICES 50F0 as they 
depart or arrive at the Heather installation  while most of PL9 is routed through ICES 51F0 and most 
of PL352 is routed through ICES 50F1 and 51F1.  

 

Figure 3.3.1: Value of fish landings from 50F0 as a percentage of UK fishing effort  

 

Figure 3.3.2: Value of fish landings from 51F0 as a percentage of UK fishing effort  
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Figure 3.3.3: Value of fish landings from 51F1 as a percentage of UK fishing effort  

Landed fish value and average landed fish value per km 2 within ICES rectangle 50F0, 50F1 and 
51F1 can be seen in the following graphs between Figure 3.3.4 to Figure 3.3.9. 

 

Figure 3.3.4: Landed fish  value for ICES 50F0 
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Figure 3.3.5: Value per km 2 for fish landed from ICES 5 0F0 

 

Figure 3.3.6: Landed fish value for ICES 50F1 
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Figure 3.3.7: Value per km 2 for fish landed from ICES 50F1  

 

Figure 3.3.8: Landed fish value for ICES 51F1 

 

Figure 3.3.9: Value per km 2 for fish landed from ICES 51F1  
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The foregoing indicates that the area is not significantly important to commercial fisheries, and this 
is consistently reflected in data from the past six years. This suggests that any fishing that has taken 
place is likely to be of an exploratory nature rather than the  consistent targeting of known fishing 
grounds.  

In the years between 2015 and 202 1 the maximum value of demersal, pelagic and shellfish landed 
per km 2 per annum occurred in ICES Rectangle 50F0 and the average calculated values are £1,939 
(2016), £395 (2020) and £12 (2019) respectively . This is calculated by dividing the commercial 
value of fish landed by the area of ICES Rectangle 50F0 (3,028 km2). The figures indicate a marked 
decline in the overall value of fishing in the area.  

3.4  Other commercial activity  

Although the North Sea has substantial traffic of commercial ships trading between North Sea and 
Baltic ports, the density of shipping in the Heather area is low, with approximately 0.2 å 0.5 vessels 
passing each week. 

Other commercial activities in the area are related to a number of oil and gas installations but there 
is no offshore renewable type activity in the area. 

3.5  Pipeline stabilisation and protection features  

3.5.1  Deposited rock  

An examination of the Heather related documentation sugg ests that ~1,032  m of deposited rock 
was used to rectify a number of spans on the PL9 pipeline route in 2010. The presence of rock or 
otherwise is explained in section 0 below . 

Material  that is left in place will preserve the marine habitat that will have established over the time 
it has been on the seabed, and in this case its presence will not have a negative impact on the 
environment, nor impact on t he safety of other users of the sea. 

Methods that could be used to remove the rock include:  

¶ dredging the rock and disposing of the material at an approved offshore location  

¶ dredging the rock and transporting the material to shore to be disposed of in an ap propriate 
manner  

¶ lifting the rock using a grab vessel, depositing in a hopper barge, and transporting it to shore 
for appropriate disposal.  

All these proposed methods would impact on the seabed and associated communities, create 
sediment plumes, and requir e additional vessel use with the associated environmental impacts, 
safety risks, impacts on other users of the sea and additional costs.  

While it is considered physically possible to remove deposited rock, the decommissioning 
philosophy in this document is  consistent with the guidance notes [8], with all deposited rock being 
left in situ. 

Any rock deposited associated with third -party pipeline crossings  is out of scope.  

3.5.2  Concrete mattresses  

There are some concrete mattresses associated with PL9, PL352 and the umbilical that connects to 
the PL352 ESDV. Details are scant, but the indications are that they are 3.0 m x 1.5m x 0.15m 
ì>s|yz~yí ®·§k {^®®ªk««k«. The mattresses are concentrated at the Heather platform, the ESDV skid 
and on approach to the Welgas Tee at the WLGP connection.  A typical Linklok mattress can be 
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seen in Figure 3.5.1 below.  

 

Figure 3.5.1: Linklok mattress on PL352 

It is assumed that those concrete mattresses that are found to be exposed will be rec overed while 
those mattresses that are buried will be left in situ. The locations and condition of each of the 
concrete mattresses and proposals for decommissioning are detailed in the Decommissioning 
Programme  [3]. Please also refer to the schematics in Appendix B . 

3.5.3  Sand and cement bags  

The number of sand and cement bags noted in the Decommissioning Programme has been 
estimated using engineering judgement based on drawings and design sketches.  

Most of the sand and cement bags are associated with remedial works associated with PL9 pipeline 
spans. The remedial works concern the provision of additional support to the pipeline to reduce 
the length of the spans to maintain the integrity of the pipeli ne while it was operating.  

The intention will be to leave all the sand and cement bags in situ when decommissioning the 
pipelines  unless they are disturbed during the decommissioning works, in which case they will be 
recovered. A lthough several different m ethods could be used to remove the sand and cement 
bags, from a practical perspective it is not known whether the bag material has remained intact.  

3.6  Assumptions, l imitations, & gaps in Knowledge  

The most significant assumptions, limitations and knowledge ga ps relating to the comparative 



 

Heather Pipeline Comparative Assessment  
Page 22 of 72 

 
 

assessment are listed below. In addition, it should be noted that the presentation of the different 
categories of risks for comparison has required a degree of engineering judgement, which 
includes the following technical ass umptions:  

¶ Complete removal of the ESDV umbilical  would be achievable with the overlying sediment 
being  displaced to allow the umbilical  to be pulled from the trench  

¶ It is possible that PL352 could be removed using reverse reel assuming that the overlying 
sediment could be displaced to allow the pipeline to be pulled from the trench  

¶ Technically, removal of PL9 could be achieved ¯«s|q ®rk ìg¯® ^|i zsp®í {k®r~i ~p ªk{~´^zÏ 
assuming that the overlying sediment could be excavated or displaced to allow access , but 
third -party pipeline crossings over the top of PL9 and PL352 would be left undisturbed as they 
are out of scope  

¶ EnQuest is not aware of any fishing gear snagging reports. To ®rk g~{§^|sk«í knowledge no 
exposures have been of such a magnitude that they have warranted being recorded as a 
snagging hazard via Kingfisher Information Services on FishSAFE (www.fishsafe.eu). 

The following legacy assumptions have also been made:  

¶ An environmental survey would be required on completion of decommissioning activities  
irrespective of the decommissioning option implement ed so this element is not a differentiator  

¶ Any pipeline being left in situ would be subject to at least t hree legacy burial surveys  

¶ The seabed sediment type is such that any spoil heaps created during any decommissioning 
operations would not present signif icant snagging hazards  

¶ In the long term, the deposition of rock over exposed sections or severed pipeline ends would 
not present snagging hazards  

¶ The impact of the procur ing  any new materials such as fabricated items or mining of new rock 
is ignored  

¶ Impact  on commercial activities is inversely proportional to vessel activity  

¶ Societal benefits and vessel associated environmental impacts and risks are assumed to be 
proportional to vessel duration  

¶ Only a high -level comparison of what differentiates the costs i s used. 

  

http://www.fishsafe.eu/
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4.  THE PIPELINES AND UMBILICAL  

4.1  Overview  

All the pipelines were laid in trenches that were allowed to backfill naturally.  

Description  Route  Burial  Length  

PL9 16in pipeline, 
CWC 

Heather to Ninian Central  
Trenched , left to backfill naturally , 

deposited rock along part of its length  
32.8 km 

PL9A, 15in HDPE 
flexible pipe  

Replaces 65m long section 
of PL9 near Heather 

Part suspended in water column part laid 
on seabed  (drill cuttings)  

0.139 km 

PL352 6in pipeline  Welgas Tee to Heather  Trenched , left to backfill naturally. Buried  19.4 km 

ESDV umbilical Heather to ESDV skid As PL352 0.570 km 

NOTE 

1. The ESDV umbilical share the same trench as PL352 between the ESDV skid and the Heather platform  

2. The length of PL9A includes 2x Morgrip pipe connectors, one at each end . 

Table 4.1.1: Heather pipeline and umbilical summary  

4.2  Heather pipelines and umbilical  

4.2.1  PL9 16in oil export pipeline  (Heather to Ninian Central)  

PL9 is a 16in carbon steel pipeline ~33.2 km long  coated using 5 {{ g~^® ®^ª k§~¶· Ýì+P/íÞ ^|i 
furnished with a 1  in (25.4 mm) thick CWC. The riser at Heather is furnished with a 12 mm thick 
Neoprene coating, while at Ninian Ce ntral in the splash zone the riser is provided with a 3 mm thick 
Monel coating. The pipeline  is routed to Ninian Central and crossed by pipelines associated with 
the Lyell development , by a pipeline and a few umbilicals:  PLU4182, PL116 (not in use), PLU4265 
(not in use) and Umbilical UH  on the final approach to Ninian Central in the 500  m safety zone. 
When installed the pipeline was laid in a trench that was left to backfill naturally.  Near the Heather 
platform the pipeline is now burie d under drill cuttings ( Figure B.1.1). 

Over the years the pipeline has been extensively surveyed with remedial works periodically being 
required to reduc e the length of pipeline spans to maintain the operational integrity of the pipeline 
and to ensure that it remained in a safe condition. The remedial works usually involved the 
deposition of grout bags and grout mattress es, although in 2010 such remedial w orks involved the 
deposition of ~1 km of rock at a number of locations along the pipeline  (Figure 4.2.4). Figure 4.2.1, 
Figure 4.2.2, Figure 4.2.3, Figure 4.2.5, Figure 4.2.6 and Figure 4.2.8 all show that the pipeline has 
experienced multiple exposures and spans along much of its length . A review of the survey data 
would suggest that the number and extent of exposures seems to be generally reducing over time , 
but slowly. 

Exposure and span analysis  

A summary of the historical data obtained is presented in  Table 4.2.1. The exposure data for 2015 
appear to be anomalous 3, but nevertheless an assessment of the historical exposures and span 
data would suggest that although the number of exposures appears to be increasing, the 
cumulative length of extent of exposures and spans associated with PL 9 has been reducing over 
time,  albeit slowly.  

 
3 This may be because the survey was relatively limited in scope, focussing on specific areas of the pipeline.  
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YEAR 
NO. Of 

EXPOSURES 
ȸ >/@5P6 

(M)  
MIN EXP 

LENGTH (M) 

MAX EXP 
LENGTH 

(M)  

NO. Of 
SPANS 

ȸ >/@5P6 Ý?Þ 
MIN SPAN 

LENGTH (M) 
MAX SPAN 
LENGTH (M) 

1987 n/a n/a n/a n/a 52 1,701m 16m 96.0m 

1988 n/a n/a n/a n/a 52 1,636m 11m 98.0m 

1989 n/a n/a n/a n/a 48 1,640m 20m 97.0m 

1990 n/a n/a n/a n/a 51 1,603m 14m 93.0m 

1991 n/a n/a n/a n/a 51 1,582m 15m 86.0m 

1992 n/a n/a n/a n/a 52 1,622m 12m 99.0m 

1993 n/a n/a n/a n/a 56 1,611m 12m 88.0m 

1995 n/a n/a n/a n/a 53 1,451m 12m 100.0m 

1997 n/a n/a n/a n/a 54 1,606m 10m 89.0m 

2000 n/a n/a n/a n/a 48 1,482m 10m 95.0m 

2010 583 18,556m  0.0m 514m 139 1,625m 5m 38.3m 

2012 589 17,151m 0.7m 475m 79 772m 5m 19.1m 

2015 5 424m 23.0m 141m 5 115m 16m 36.0m 

2018 633 13,609m  0.5m 317m 214 1,772m 0.8m 27.0m 

2021 551 13,982m  1.0m 476m 211 2,009m 2m 36m 

NOTES 
1. n/a å data not available.  
2. Limited exposure data available up to 1995.  
3. The exposure and span data for 2015 appear to be anomalous; no burial data available for the years prior to 2010 or for 2015.  

Table 4.2.1: PL9 historical exposures and span summary  
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Figure 4.2.1: PL9 seabed & pipeline profile  (2008) 
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Figure 4.2.2: PL9 pipeline depth of burial profile  (2008)4 
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Figure 4.2.3: PL9 pipeline depth of burial profile  (2010)4 
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Figure 4.2.4: PL9 deposited rock for remediation of spans in 2010 4 
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Figure 4.2.5: PL9 pipeline depth of burial profile  (2012)4 
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Figure 4.2.6: PL9 pipeline depth of burial profile (2018) 4,5 

 
5 Lyell pipeline crossings were not noted in the survey records.  
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Figure 4.2.7: PL9 pipeline exposures, spans, mattresses, rock, etc. (2021) 5 
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4.2.2  PL9A 15in Flexible flowline r eplacement section  

PL9A is a 15 in pzk¶sfzk pz~µzs|k {^|¯p^g®¯ªki pª~{ rsqr ik|«s®· §~z·k®r·zk|k Ýì6-J/íÞ ®r^® µ^« 
installed to replace a section of PL9 where the integrity had been compromised. The se ction is 139 
m long including the length the 1.5  m long Morgrip connectors at each end.  The replacement 
section was installed in 2004. 

It is part suspended in the water column where it connects to the PL9 riser at the Heather platform, 
and was part laid on the drill cuttings.  It is now partly buried in the drill cuttings.  

Some details are presented in Figure 4.2.8 and Figure 4.2.9 below.  

 

Figure 4.2.8: Plan of PL9A connected to PL9 at Heather 
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Figure 4.2.9: Elevation & section of PL9A connected to PL9 at Heather  

PL9A is not subject to a comparative assessment but the final decommissioning proposals will be 
discussed and agreed with the appropriate stakeholders.  

4.2.3  PL352 6in gas import pipeline (Welgas tee to Heather)  

PL352 is an 6in carbon steel pipeline ~ 19.4 km long coated along most of its length using fusion 
f~|iki k§~¶· Ýì4*/íÞ with the riser section at Heather being provided with a 3  mm th ick Monel 
coating  in the splash zone. The pipeline is routed from the Welgas tee to the Heather platform via 
a dedicated ESDV skid about 320 m from Heather. The design intent was that the pipeline be 
trenched with a 1  m minimum cover  with the trench being left to backfill naturally . Figure 4.2.11, 
Figure 4.2.12, and Figure 4.2.13 show that most of the pipeline generally has a good depth of 
cover although over the years it has experienced multiple exposures and occasional spans along 
its length.  Near the Heather platform the pipeline i s buried under drill cuttings ( Figure B.1.1). 
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Exposure and span analysis  

A summary of the historical data obtained is presented in Table 4.2.2. The exposure data for 2015 appear to be anomalous 6, but nevertheless 
an assessment of the historical exposures and span data would suggest that the number and extent of exposures and spans associated with 
PL352 has been reducing over time, albeit slowly. The approach to decommissioning might either be to remediate the exposures or spans as 
they are at the time of decommissioning or continue to monitor the pipeline on the assumption that the exposures and spans wi ll eventually 
disappear.  

YEAR 
NO. Of 

EXPOSURES 
ȸ >/@5P6 

(M)  
MIN EXP 

LENGTH (M) 
MAX EXP 

LENGTH (M) 
NO. Of 
SPANS 

ȸ >/@5P6 (M)  
MIN SPAN 

LENGTH (M) 
MAX SPAN 
LENGTH (M) 

1987 n/a n/a n/a n/a 8 214.0m 13.0m 46.0m 

1988 n/a n/a n/a n/a 8 202.0m 13.0m 36.0m 

1989 n/a n/a n/a n/a n/a n/a n/a n/a 

1990 n/a n/a n/a n/a 8 160.0m 15.0m 31.0m 

1991 n/a n/a n/a n/a 8 155.0m 12.0m 27.0m 

1992 n/a n/a n/a n/a 6 102.0m 8.0m 26.0m 

1993 n/a n/a n/a n/a 6 95.0m 3.0m 26.0m 

1995 n/a n/a n/a n/a 5 84.0m 7.0m 25.0m 

2010 37 288.5m n/a 30.0m 7 78.2m 5.8m 24.2m 

2014 28 221.0m 0.9m 54.9m 11 61.1m 1.3m 15.7m 

2015 3 58.2m 13.2m 29.0m 4 41.5m 6.7m 16.0m 

2018 29 106.9m n/a 27.1m 8 30.4m 0.0m 13.3m 

NOTES 
1. n/a å data not available . 
2. Limited exposure data available up to 1995.  
3. The exposure and span data for 2015 appear to be anomalous; no burial data available for the years prior to 2010 or for 2015.  

Table 4.2.2: PL352 historical exposures and span summary  

 

 
6 This may be because the survey was relatively limited in scope, focussing on specific areas of the pipeline.  
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Figure 4.2.10: PL352 seabed & burial profile  (2010) 
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Figure 4.2.11: PL352 pipeline depth of burial profile  (2010) 
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Figure 4.2.12: PL352 pipeline depth of  burial profile  (2014) 



 

Heather Pipeline Comparative Assessment  
Page 38 of 72 

 
 

 

Figure 4.2.13: PL352 pipeline depth of burial profile  (2018) 
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4.2.4  ESDV umbilical (Heather to ESDV skid)  

The ESDV umbilical is an 81 mm OD umbilical ~ 570 m long and it is routed from the Heather 
topsides to t he PL352 ESDV skid located approx. 350  m away from the platform. The umbilical is 
installed inside a caisson that was retrospectively installed between EL +22.5 m and EL -68.0 m n 
the Heather jacket. Below the caisson the umbilical is clamped to the jacket  at EL. -79 m, EL. -101 
m, EL -122m levels before being routed on to the seabed onwards to where it is laid a trench. Near 
the jacket the umbilical is buried in drill cuttings. The umbilical is manufactured using a variety of 
materials including steel and plastics. It is laid in the same trench as PL352 although in 2010 for 
some reason it was subject to its own survey (Figure 4.2.14). As per PL352 the umbilical has 
experienced exposures and spans over the years  although survey data for PL352 would suggest 
that the number and extent of exposures has been reducing over time.  

 

Figure 4.2.14: ESDV Umbilical burial profile (2010)  

As PL352 and the ESDV umbilical are laid in the same trench, for the purposes of this assessment 
it is assumed that the occurrence of exposures and spans between Heather and the ESDV skid  and 
protection frame are the same for both PL352 and the ESDV umbilical.  

Using the 2018 survey data for PL352 (Figure 4.2.13) the ESDV umbilical experienced a total of 4 
exposures with a total length of 45 m (c.f. 70 m in 2010), the longest exposure was <1  m (c.f. 32 m 
in 2010). At the same time, 5 spans were recorded with a cumulative length of 20 m, the longest of 
which was <1 m. 

4.3  Pipeli ne crossings  

Both PL9 and PL352 are crossed over by third party pipelines, most of which are operational.  

For oil and gas related infrastructure, this can usually be determined by the pipeline number. The 
higher pipeline number crosses over the top of a pi peline with a lower identification number, so 
for example, PL1526 crosses over PL352. This is illustrated in Figure 4.3.1. 
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Figure 4.3.1: Over/under convention for pipeline crossings  

4.4  Dealing with pipeline crossings  

The various pipeline and cable crossings will impact or be impacted by the decommissioning 
options described in section  5.1. The potential impacts are summarised in Table 4.4.1 and 
illustrated in Figure 4.4.1, although we have not considered this level of detail in the comparative 
assessments. 

Decommissioning 
opti on  

Newer p ipeline on top  
Older p ipeline 
underneath 7 

Full removal  Cut the EnQuest pipeline either side of third -party 
pipeline crossing.  

No impact on option  

Partial removal or 
remedial work  

No impact on option as none of the partial removal 
options would involve removing pipelines from 
underneath; leave the EnQuest pipeline in situ. 

No impact on option  

Leave in situ No impact on option as none of the leave in situ 
options would involve removing a pipeline from 
underneath another pipeline; leave the EnQuest 
pipeline in situ. 

No impact on option  

NOTE 

1. PL9 is crossed over by a number of pipelines on the final approach to the Ninian Central platform. 
These would need to be removed or at the very least be out of use  and cleaned  before the surface 
laid section of PL9 could be removed in its entirety.  This aspect is out of scope for this comparative 
assessment. 

Table 4.4.1: Impact of pipeline crossings on pipeline decommissioning options  

 
7 Although it is noted here that there would be no discernible impact on the decommissioning option, permission would 
need to be granted from the owner of the older pipeline to carry out any works in the vicinity.  

Over

Under

EnQuest 
pipeline

Other 
pipeline

Over: The EnQuest operated 
pipeline crosses over the top 
of the listed product/cable

Other pipeline

Under: The EnQuest operated 
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Figure 4.4.1: Pipeline underneath being removed  
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5.  DECOMMISSIONING OPTIONS 

5.1  Pipeline decommissioning  

There is an implicit assumption that options for re -use of the pipelines have been exhausted prior 
to the facilities and infrastructure moving into the decommissioning phase and associated 
comparative assessment. Therefore, this option has been excluded  from the assessment. The three 
decommissioning options considered are:  

¶ Complete removal  å This involves the complete removal of the pipelines by whatever means 
would be most practicable and a cceptable from a technical perspective  

¶ Partial removal or remediation  å This would involve removing exposed or potentially unstable 
sections of pipelines or carrying out remedial work to make the remaining pipeline safe for 
leaving in situ. This option is relevant for those pipelines that are known to have exposures or 
spans. There will be a need to verify their status via future surveys . 

¶ Leave in situ  å This involves leaving the pipeline(s) in situ with no remedial works, but likely 
needing to verify their  status via future surveys. 

 

Figure 5.1.1: Exposures, spans & partial removal  

The method for decommissioning of the risers or surface laid sections of pipelines and pipeline 
approaches is the same irrespecti ve of which option is pursued. Therefore, decommissioning of 
these parts of the pipelines are not included in the assessment. All options include removal of 
features such as pipespools, surface laid pipelines, jumpers, concrete mattresses, and grout bags 
in accordance with mandatory guidelines.  
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Following an assessment of the quality of burial, t he decommissioning options considered for the 
pipelines are summarised as follows: 

Pipeline ID  
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Comments  

PL9 X X X Variable depth of cover, exposures & spans  exist 

PL9A X  X 
Surface laid but part buried under drill cuttings , 

adjacent to Heather jacket  

PL352 X X X 
Reasonable depth of cover , number and extent of 

exposures & spans have reduced over the years 

ESDV umbilical  X X X Refer note 1. Comments as per PL352 

NOTES 

1. As it is part suspended in the water column and partly buried i n the drill cuttings and seabed, PL9A is 
not subject to a comparative assessment but final decommissioning proposals will be discussed and 
agreed with the appropriate stakeholders.  

2. PL9, PL352 and the ESDV umbilical were trenched into the seabed  and left to backfill naturally . PL352 
and ESDV Umbilical share the same trench . 

Table 5.1.1: Pipeline  decommissioning options  

Further details of the decommissioning options for the pipeline s and umbilical are described in 
Table 5.1.2 below . The activities in these sections could be undertaken using a variety of vessel 
type. Vessel type might include a construction support vessel (CSV), an ROV support vessel 
(ROVSV), or a pipelay vessel, a rock discharge vessel , or a mixture of all of them, depending on the 
activities being undertaken.  
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ID Item Description  Complete removal  Partial removal  or remediation  Leave in situ  

1 Riser sections of pipeline PL9, PL352, 
ESDV Umbilical 

Remove upper section of PL9 
and PL352 risers along with 
upper jacket . 

Leave lower section s of PL9, 
PL352 risers and ESDV 
umbilical  connected to the 
lower jacket (note 1). 

Remove upper section of PL9 and 
PL352 risers along with upper 
jacket 

Leave lower section of PL9, PL352 
risers and ESDV umbilical 
connected to the lower jacket , 
otherwise remove  (note 1). 

Remove upper section of PL9 and 
PL352 risers along with upper 
jacket 

Leave lower section of PL9, PL352 
risers and ESDV umbilical 
connected to the lower jacket 
otherwise remove  (note 1). 

2 PL9A Remove. n/a Leave in situ. 

2 Trenched and buried section of PL9, 
PL352, ESDV umbilical 

Uncover the pipeline(s) using 
mass flow excavator Ýì?4/íÞ. 

Completely remove rigid 
pipelines either using reverse 
reel (PL352) or the ìg¯® ^|i zsp®í 
method  (PL9). 

Complete remove umbilical (s) 
using reverse reel method.  

Either remove exposed sections of 
pipelines and remediat e the 
remaining pipeline ends or rebury 
the exposed sections by post -
trench ing or by the depositi on of 
additional rock.  

Leave in situ with no  remedial 
work being carried out.  

3 Surface laid section of pipe spools and 
umbilical jumpers protected and 
stabilised with concrete mattresses on 
approach to ESDV (PL352, ESDV 
umbilical) or Ninian Central (PL9).  

Remove. Remove all surface 
laid pipespools and 
associated sand and cement 
bags and concrete mattresses . 

Leave in situ. Leave in situ. 

NOTES 

1. Recognising that the fate of the lower jacket has yet to be determined. The long -term solution will be the same as any decommissioning proposals for 
the lower jacket . 

2. PL9A which is 139m long and  part riser and partly laid on top of drill cuttings is not subject to a comparative assessment.  

3. PL352 and ESDV umbilical share the same trench and emerge from the trench near the ESDV and on approach to Heather.  

Table 5.1.2: Options for decommissioning pipelines and umbilicals  
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6.  COMPARATIVE ASSESSMENT 

6.1  Method  

PL9, PL352 and the ESDV umbilical are subjected to the comparative assessment. The approach 
to the comparative assessment is largely qualitative  and carried out at a level that is sufficient to  
differentiate between the options. However, in some cases , for example such as cost , it can be 
necessary to examine the differences in more detail and quantitatively to provide clarity. The 
comparative assessment considers the following generic evaluation criteria and specific sub -
criteria in line with OPRED guidance notes [8]. These elements are considered for short -term work 
as the assets are decommissioned as well as over the longer -®kª{ ^« ìzkq^g·í s{§^g®« ^|i ªs«y«Î 
Please refer Table 6.1.1. 

No scores have been determined . However , risk matrices have been used to determine if the 
planned and unplanned impacts would be for example broadly ac ceptable, possibly acceptable, 
unlikely to be acceptable or not acceptable. Cells coloured red indicate high risk, high impact, and 
less desirable outcomes. Green coloured cells indicate less risk, less impact, and more desirable 
outcomes. Cells coloured o range sit in -between red and green and may or may not be less, or 
{~ªkÏ ik«sª^fzkÎ 6sqr g~«®« ^z«~ ^®®ª^g® ^ ìzk«« ik«sª^fzk ~¯®g~{kí f¯® g~«® isppkªk|gk« ^ªk 
compared relative to each other. A relatively high cost therefore would be coloured red whereas 
a relatively low cost would be coloured green. All costs are assessed in relation to the cheapest 
cost. It should be noted that societal score looked at beneficial outcomes as well as detrimental 
outcomes.  Where a comparison of options varies by shades of g reen rather than by red or orange 
it means there is little to choose between the options.  

It is proposed to decommission the approaches and surface laid sections for each pipeline in the 
same way irrespective of the decommissioning option chosen. Therefore , the approaches are not 
included in this assessment.  
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CRITERIA DEFINITION  
SUB-CRITERIA 

(Short -term & Legacy , UNO ) 
COMMENTS  

Technical A technical evaluation of the 
complexity of a job that can be 
expected to proceed without 
major consequence or failure if 
it is adequately planned and 
executed.  

Risk of project failure . The risk of project failure given the technical and 
technological challenges.  

The technical challenge considers the viability of a task 
should the technology be available.  

The technological challenge concerns the availability of 
specific technologies to perfor m a task and the extent 
of research & development that may be required.  

Technically, complete removal of the pipelines would 
most likely be achievable, but significant complications 
g~¯zi ^ªs«k fkg^¯«k ®rk §s§kzs|k« ^ªk f¯ªskiÎ Prk ìg¯® 
^|i zsp®í {k®r~i ~p removal is tried and tested for 
relatively short pipelines but would be avoided for 
longer pipelines several km long.  

Reverse reeling of pipelines has been achieved for 
small diameter pipelines and surface laid umbilical s but 
not for pipelines with signif icant depth of cover . 

The technical aspects of post -trenching and the 
deposition of rock  are a consideration . 

Technological challenge . 

Technical challenge (legacy) . 

Safety An assessment of the potential 
health and safety risk to people 
directly or indirectly involved in 
the programme of work 
offshore and onshore, or who 
may be exposed to risk as the 
work is carried out.  

Health and safety risks for project personnel carrying 
out decommissioning activities offshore . 

Typical offshore hazard s might include loss of dynamic 
positioning, sudden movements during pipeline 
recovery works, dropped objects, collision between 
vessels, dealing with residual quantities of hazardous 
materials.  
Typical diving hazards might include, loss of heat or air 
supply, trapped cables and hoses, trapped limbs.  
After decommissioning has been completed typical 
hazards could relate to exposed pipelines or sections of 
umbilical s leading to possibility of fishing net snagging.  
Typical onshore hazards might include dealing  with 
residual hazardous materials, onshore cutting, sudden 
movements or dropped objects.  

Residual risks to marine users on successful completion 
of decommissioning . 

Safety risks for project personnel engaged in carrying 
out decommissioning activities onshore . 
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CRITERIA DEFINITION  
SUB-CRITERIA 

(Short -term & Legacy, UNO)  
COMMENTS  

Environment al An assessment of the significance 
of the risks / impacts to the 
environmental receptors 
because of operational activities 
or the legacy aspects. 

Energy and emissions to atmosphere . The assets are located outside of 
environmentally sensitive areas, so the 
dominant environmental criteria would 
likely be the effect on the seabed, the 
amount and type of waste recovered, or 
replacement m aterials needing to be 
manufactured to compensate for 
materials left in situ. 

Effect on seabed : Seabed disturbance and area affected.  

Effect on water column:  

¶ Liquid discharges to sea  

¶ Liquid discharges to surface water  

¶ Noise. 

Waste creation and use of resources such as landfill. Recycling and 
replacement of materials.  

Socio-
economic  

An assessment of the significance 
of the impacts on societal 
activities, including offshore and 
onshore activities associated with 
the complete programme of 
work for each option and the 
associated legacy impact. This 
s|gz¯ik« ^zz ®rk êisªkg®ë «~gsk®^z 
effects (e.g. employment on 
vessels undertaking the work) as 
µkzz ^« ês|isªkg®ë «~gsk®^z kppkg®« 
(e.g. employment associated 
with services in the lo cality to 
onshore work scope, 
accommodation, etc.).  

Effects on commercial activities e.g. fishing  Decommissioning of pipelines on 
individual projects involves work that is 
generally temporary in nature . On its own 
this type of work might typically lead to an 
extension of employment rather than new 
employment.  
Any impact on commercial fishing 
offshore is temporary and of relatively 
short duration.  

Employment . 

Communities or impact on amenities . 

Economics or 
Cost 

Difference in cost . Difference in cost compared for like -for-like activities; pipeline ends 
included in the comparison on the basis that they would incur 
mobilisation and demobilisation activities. This means that activities 
such as partial removal and complete removal, would  incur 
incremental cost increases should the same vessels be used. 
Normalised to demonstrate a  sense of scale. 

In the short -term it is cheaper to do 
nothing, but this needs to be compared 
with the need for future surveys and 
potential remedial work.  

Table 6.1.1: Comparative Assessment method å criteria & sub-criteria  
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6.2  Comparative Assessment for pipelines  

Prk ìg~{§zk®k ªk{~´^zíÏ ì§^ª®s^z ªk{~´^zí ^|i ìzk^´k in situí ikg~{{s««s~|s|q ~§®s~|« ^ªk 
compared for pipelines PL9, PL352 and the ESDV umbilical. 

6.2.1  Technical  considerations  

All three decommissioning options are technically feasible , although post -trenching can be 
problematic for pipelines whose coatings have degraded and for areas where rock or boulders are 
present. Rock or boulders would need to be cleared from the locality before any post -trenching 
could be achieved.  

It would be technically feasible to recover all of the pipelines  or parts thereof . The method used 
would depend in size, the material of manufacture, and whether a pipeline is concrete weight 
coated. The most liykz· {k®r~i ®r^® µ~¯zi fk ¯«ki µ~¯zi fk ìg¯® ^|i zsp®í p~ª J>ÇÏ ®rk z^ªqkª 
concrete weight coated pipeline and reverse reel for PL352 which is a smaller 6  in pipeline, and 
®rk «r~ª®kª /N-V ¯{fszsg^zÎ Wrszk ®rk ìg¯® ^|i zsp®í {k®r~i ~p ªk{~´^z r^« fkk| ¯«ki for relatively 
short lengths, it could be used as a fall -back should it not be considered viable to use the reverse 
reel method. There is limited experience in reverse reeling individual trenched and buried 
pipelines or pipelines buried in rock and for th is method it is likely that any overlying sediment (or 
rock) would need to be removed or displaced to uncover the pipelines or umbilical before they 
could be recovered.  The removal or displacement of sediment or rock would be typically done 
using an MFE. 

The Heather PL9 16in pipeline is concrete weight coated and would be a candidate for recovery 
¯«s|q ®rk ìg¯® ^|i zsp®í {k®r~iÎ Prs« s« fkg^¯«k ªk´kª«k ªkkzs|q s« |~® qk|kª^zz· g~|«sikªki ´s^fzk 
for concrete coated pipelines  as they cannot be reeled onto the  reel without the coating cracking 
and falling off the pipeline. The concrete coated pipe is not designed to develop the bending 
stresses expected with reverse reeling when taking account of the weight of concrete coating. 
Reverse S-lay is also unlikely to  be feasible for concrete coated pipelines so these would need to 
fk ªkg~´kªki s| «kg®s~|« ¯«s|q ìg¯® ^|i zsp®íÎ Prkªk ^ªk ^z«~ §~®k|®s^z s««¯k« µs®r ®rk ik®kªs~ª^®s~| 
of the concrete coating over time which may result in sections falling off during recove ry. There 
could also be uncertainties over the condition and structural integrity of the pipeline which could 
zk^i ®~ p^sz¯ªk i¯ªs|q ªkg~´kª·Î P~ ®rk ^¯®r~ªí« y|~µzkiqk ªk´kª«k N-lay has not been used for 
recovering pipelines in the industry.  

Although repe ®s®s´kÏ ®rk ìg¯® ^|i zsp®í {k®r~i µ~¯zi fk pk^«sfzk f¯® µ~¯zi ®^yk ^ «sq|spsg^|® ^{~¯|® 
of time to achieve. Should the pipeline be recovered in road transportable lengths between 10m 
and 12m long this would mean between 80 and 100 sections being recovered per km of pipeline. 
For the PL9 pipeline which is ~ 33.2y{ z~|qÏ ªkg~´kª· ¯«s|q ®rk ìg¯® ^|i zsp®í {k®r~i µ~¯zi fk ^ 
significant undertaking and probably an unrealistic prospect.  

The 6in pipeline (PL352) and ESDV umbilical (~570m, long including the riser s ection) would both 
likely be candidates for recovery using the reverse reel. As the pipeline would be deformed as it is 
recovered onto a reel, it would not be available for reuse, but it could be recycled when recovered 
to shore. The structural integrity o f the steel pipelines would  need to be assured before 
commencing the removal works but should any issues arise the contingency method of removal 
µ~¯zi s|´~z´k ¯«s|q ìg¯® ^|i zsp®íÎ 

From a technical perspective the partial removal and leave in situ decommissioning option s are 
also feasible. 

Technically, instead of partial removal should there be a case to be made for post -trenching the 
exposed sections or for the deposition of additional rock.  No specific difficulties appear to have 
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been recorded in  the original pipeline trenching documentation , but the subsequent installation 
of rock and the fragment ation of the concrete weight coating along the pipeline (PL9) mean that 
operations to post -trench of the pipeline would be compromised and the successfu l outcome of 
such an operation cannot be assured. Furthermore, several of the exposed sections are too short 
or are interspersed with rock , which means that they could only be dealt with by the partial removal 
option or the deposition of additional rock.  

The diameter of PL9 (>16 in outside diameter) is such that a plough rather than self -propelled 
trenching machine 8 would need to be used to post -trenching the pipeline. At each post -trenching 
location a section of pipeline would need to be removed at the st art and end of the section being 
trenched to allow the pipeline to pass through the plough and to allow the plough to transition 
down to a new trench depth. To backfill a pipeline after it is lowered to a specified depth in a 
trench, the plough is either m ~ispski ®~ ìf^gypszzí å which may mean a trip back to port, or a second 
backfill plough is then pulled over the pipeline which then directs the mounds of trenching spoil 
back into the trench to cover the pipeline . 

Note that PL352 and the ESDV umbilical lie  in the same trench, so it can be assumed that any 
disturbance to one will affect the other. This means that post -trenching activities would likely be 
required between Heather and the ESDV skid remaining in situ if the other is removed. However, 
the proxim ity of the pipeline and umbilical to each other could render the post -trenching option 
unviable.  

For this reason it is reasonable to discount the feasibility of post -trench ing PL9. 

6.2.2  Safety  considerations  

The difference in potential safety risk between the options is sufficiently large that a HAZID was not 
considered necessary at this stage. A HAZID would ordinarily  be carried out as part of the 
preparatory activities.  

Safety risk to offshore project person nel  

The key differences between the options are as follows.  

¶ Should divers be required, the r isk to divers and personnel on the vessel from hydrocarbon or 
hazardous substance releases from recovered pipelines will be greater for complete removal 
than for either partial removal or leave in situ due to the larger volume of material that would 
be recovered . 

¶ Ms«y ^««~gs^®ki µs®r ìg¯® ^|i zsp®í ~§kª^®s~|«Î "««¯{s|q ®rk §s§kzs|k(s) could successfully be 
excavated from a technical perspective the operation should b e relatively straightforward. 
However, ®~ k|«¯ªk ª~^i ®ª^|«§~ª®^fzk zk|q®r«Ï ®rk ìg¯® ^|i zsp®íÑ operations would require 
between ~ 80 to ~ 100 sections or pipe to be removed per km  of pipeline. Arguably, from a 
safety perspective this would likely be manage able, but the associated risks would increase 
with the number of operations needing to be performed , and the amount of material needing 
to be transferred and handled on the vessel; No such project risks would be incurred for the 
leave in situ decommissioni ng option . 

¶ Risk associated with reverse reeling operations for complete removal  and partial removal , with 
PL352 and the ESDV umbilical needing to be spooled onto a reel on a subsea support vessel 
being attached to the pipeline or umbilical . The risk to personnel and assets would therefore 
be greater for complete removal option than for partial removal and leave in situ although a 
potential issue with the partial removal option  would be the stop -start nature of the recovery 
operations . 

 
8 Self-propelled trenching machines are more typically used for smaller pipelines and power cables.  
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¶ Increased risk to all activities due to adverse weather is greater for complete removal than for 
partial removal and leave in situ as the vessels would be in the field for longer . 

¶ Remediation opti on instead of partial removal option. Risk associated with deposition of rock 
either along part or all of the pipeline. The operational risks would increase with the amount of 
material involved but can be expected to be low. To have to carry out the operat ion at all would 
present more of a risk than doing nothing . 

¶ Remediation option instead of partial removal option only. Risk associated with post -trenching 
along part of the pipelines. The operational risks are such that any safety concerns would be 
low, bu t to have to carry out the operation at all would present more of a risk than doing 
nothing . 

¶ Risk associated with legacy survey activities that is, the risks associated with vessels being used 
are greater for the leave in situ option than for complete remo val. Typically, in the UK a 
minimum of t hree legacy surveys would be required to confirm the condition of subsea 
pipelines left in situ. 

Given that the activities and techniques are frequently used in the North Sea , the risks from all 
hazards ªkz^®s|q ®~ ìg¯® ^|i zsp®í and reverse reel methods of removal would be broadly acceptable. 
It is acknowledged that there is relatively little experience of reverse reeling a trenched and buried 
pipeline and therefore this risk could be higher but still tolerable if sufficient mitigation and control 
measures are adopted. This risk relates to the complete removal and partial removal (or 
remediation) options depending on the individual lengths recovered . 

Short -term safety risk to f ishermen and other marine users 

The risk to mariners in the short -term is aligned with the duration the activities would be 
undertaken in the field. While decommiss ioning operations are underway the duration of vessels 
in the field would be longer for either the complete removal or partial removal (or remediation) 
options than for leave in situÎ Mk´kª«k ªkkz ^|i ®~ ^| k¶®k|® ìg¯® ^|i zsp®í µ~¯zi {k^| ®r^® ®rk ´k««kz 
is attached to a pipeline and could not move out of the way quickly.  However , a vessel 
management plan would address the mitigations required.  

For the leave in situ option at most only the pipeline ends would be dealt with and the duration of 
the vessels in the field would be much shorter for this option.  

Therefore, while decommissioning activities are occurring, the risk to fishermen and other marine 
users would be least for the leave in situ option. It could be expected that any interference would 
take the form of minor alterations to normal operating practices. Such deviations would be so small 
as to not be significant. On this basis the potential impact associated with any of the 
decommissioning options can be considered low.  

Residual safety risk to f ishermen and other marine users 

The greatest risk relating to marine users was likely to be concerned with snagging of fishing gear, 
specifically demersal trawl boards. As explained in section 3.3, demersal trawling is the dominant 
type of fishing in the area. For demersal (and shellfish ) trawling activities there is a potential for 
snagging on equipment left on the seabed, including spoil moun ds and pipelines that remain on 
the seabed after decommissioning activities have been completed.  

By completely removing the pipelines and umbilical the risk of snagging would be removed in 
perpetuity. Therefore, the complete removal option results in lower  residual risks to mariners and 
other users of the sea. 

The pipelines and umbilical were installed in open trenches that were left to backfill naturally. 
Historical data would indicate that the pipelines PL9 and PL352 and the ESDV umbilical have 
suffered f rom exposures and spans since they were originally installed , but the frequency and 
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combined length of exposures (and spans) has been decreasing over time . Albeit very slowly . This 
suggests the possibility that the exposures and spans would eventually disappear without any 
remedial work having been carried out , but for PL9 this would likely take decades to achieve . 
Outside of the 500m safety zones at Heather and Ninian Central, leaving PL9 and PL352 in situ as 
they are with exposures and span s continuing to exist there would be no discernable change to 
the existing situation . Any spans would continue to require remediation. This means, however, that 
pipeline inspections and monitoring and the remediation of any spans would need to continue . 

For the partial removal (or remediation) and leave in situ options once any surface laid pipelines 
or pipeline exposures have been dealt with, the remaining pipelines can be expected to remain 
buried with no exposures.  

From this it can be reasoned that decom missioning activities that minimise the disturbance to the 
seabed, reduce the likelihood of creating snag hazards / spoil mounds and that leave the seabed 
free of equipment will minimise the impact on local fishing activities; this will be no different fro m 
the current situation. All three decommissioning options would leave the seabed free of potential 
snagging hazards as long as span management activities continue for the leave in situ 
decommissioning option . Although the complete removal option and to a lesser extent partial 
removal has the potential to leave spoil mounds that present snagging hazards, it is possible that 
with extra effort these could be dispersed , or they would disappear over time.  

Health & safety risk to onshore project personnel  

The key differences between the options are as followed:  

¶ Risks associated with cutting the pipeline (s) resulting in injury would be greater for complete 
removal due to the higher quantity of material returned to shore compared with the partial 
removal and leave in situ option s. 

¶ Risks associated with lifting and handling pipeline sections are also greater for complete 
removal and to a lesser extent partial removal due to larger quantit ies of material being 
returned to shore . 

¶ For the remediation opti on involving the deposition of rock would require rock to be quarried. 
To do this at all would incur risks that would otherwise not occur.  

Many of the hazards described in the foregoing safety assessment are common to both 
decommissioning options. Based on  the differences, the leave in situ option gives rise to lower 
risks to onshore personnel for the following reasons:  

¶ Less offshore work. 

¶ Less onshore handling . 

¶ Unloading pipespools from a vessel has been done before, but to do this at all for the complete 
removal and partial removal option s would increase the risk to onshore personnel as compared 
to the leave in situ option . 

¶ Unspooling of pipelines and umbilicals from a reel has been done before, but to have to do 
this at all increases the risk for onshore personnel compared to the leave in situ option.  

6.2.3  Environmental considerations  

Planned energy use, emissions, and discharges  

The duration that vessels would be are required in the field for the complete removal and partial 
removal (or remediation) would be longer than required for leave in situ. For PL9 (ìcut and liftí), 
PL352 (ìreverse reelí) and the ESDV umbilical (reverse ree l), vessels would be in the field longe r. 
Vessels would be in the field a comparable time for complete or partial removal of the ESDV 
umbilical  and in both instances the time in the field would be longer than for the leave in situ 
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option.  

The deposition of  rock on exposures and post -trenching would both take less vessel time than the 
removal of exposed sections for the partial removal option.  

Vessel times would be reflected in the liquid discharges to sea, noise, energy requirements and 
resulting missions t o air. Conversely, the legacy survey requirements for partial removal (or 
remediation) and leave in situ would be greater than for complete removal, and in the case of 
partial removal (or post trenching) the possibility of remedial works could increase wit h the number 
of cut pipeline ends.  

The amount of cutting, lifting and disposal requirements are related to the length of pipeline 
recovered. Therefore, the discharge to sea, discharges to surface water, noise in water from 
cutting, seabed disturbance from excavation and lifting, and the potential use of landfill space 
would all be greater for the complete and partial removal options than for leave in situ. 

Energy requirements and emissions to air would be such that there would be a difference between 
option s. However, the gap between complete removal and leave in situ narrows when indirect 
energy requirements and emissions required for replacement of unrecovered material are 
accounted for . 

Planned and unplanned impacts on the seabed sediments  

The complete re moval option would result in no materials left in the seabed , although during 
removal operations the likelihood of concrete spalling or breaking off from sections of PL9 (a CWC 
coated pipeline) during cutting and lifting operations would be greatest, and s ome of this material 
å despite best intentions, may be left in situ. 

While the complete removal option would result in no materials left in the seabed, the partial 
removal and leave in situ option s would result in materials being left in situ to degrade na turally. 
As the pipelines are predominantly manufactured from steel  (PL352) or steel and concrete (PL9) 
this would not be detrimental to the local environment.  The ESDV umbilical has a higher content 
of composite materials (~10%) and so would take so would take much longer than steel to 
decompose. The deposition of the composite materials into the marine environment would likely 
occur very gradually over hundreds of years, and so woul d be at little detriment to the local marine 
environment. Any raw material not recovered would need to be replaced by newly manufactured 
material  for any new products . 

If it can be assumed that the removal of all of the buried pipelines would affect a 10  m wide 
corridor, the overall area affected would be ~0. 54 km2 which is equivalent to ~0. 02% of the area 
(2,991 km2) of the smallest ICES rectangle (51F0) that contains Heather related infrastructure . This 
can be considered very small as a percentage . Removal (or remediation) of part of the pipelines 
(PL9 ~14 km and PL352 ~0.1 km, equivalent area ~0. 14 km2) would also be considered very small 
as a percentage of the area of ICES rectangle 51F0).  

If it can be assumed that leaving all of the buried pipelines in situ would affect a 5  m wide corridor, 
the overall area affected would be half of the area affected by removal operations and can also be 
considered very small.  The area affected by the partial removal operations would fit in between 
these two calculated values.  

Waste management  

Material for p ipelines and umbilicals that are recovered as part of a decommissioning programme. 
can theoretically be reused but in practice the materials would have suffered deformation during 
the recovery process. Proving that the integrity of the complex multi -layered structure of 
components such as an umbilical has not been compromised during the handling and operational 



 

Heather Pipeline Comparative Assessment  
Page 53 of 72 

 
 

process is dif ficult . Often recycling is the only realistic option.  

Such materials can be split into their component parts with materials such as steel and copper 
being readily recycled as the base material with synthetic components being recycled as recovered 
energy.  

The amount of material made available for reuse, recycling or destined for landfill would be directly 
related to the quantity recovered. However, experience would suggest that very little material 
would be destined for landfill once recovered. The concrete weight coating would likely be 
crushed and recycled along with the steel material. Conversely, any material left in situ would need 
to be replaced by the manufacture of new material.  

In adopting a remediation option rather than partial removal, t he deposit ion of newly quarried rock 
would mean that new material would be deposited on the seabed while at the same time no 
materials would be recovered for reuse of recycling.  Theoretically, the post -trenching remediation 
option would not require any additional ma terials but in practical terms the deposition of rock 
would need to be needed to bury any cut pipeline ends.  

6.2.4  Societal considerations  

Commercial  

While the vessels are present in the field and activities are being undertaken the area would not 
be accessible for fishing. Therefore, the magnitude of the impact on commercial activities is related 
to the number and duration of vessels.  

Activities which involve removal or reburial would implicitly disturb the seabed. Therefore, since 
complete removal would require  more activities on the seabed it will have a higher short -term 
impact on commercial fishing.  

The main commercial activity in the area is demersal fishing. The occurrence of pelagic fishing is 
much less prominent and has been virtually non -existent in two of the three ICES rectangles 
containing Heather related infrastructure for a few years (section 3.3). The potential effects could 
be loss of fishing r evenue due to exclusion from fishing grounds, disturbance of the seabed or loss 
of, or damage to fishing equipment. Notwithstanding the loss of fishing equipment, historically the 
average value of fish landed per km 2 in the Heather area - the largest values being obtained in ICES 
rectangle 50F0) is relatively small (Figure 3.3.5). 

In the years between 2015 and 2020 the maximum value of demersal, pelagic and shellfish landed 
per km 2 per annum occurred in ICES Rectangle 50F0 and the average calculated values are £1,939 
(2016), £395 (2020) and £12 (2019) respectively  (section 3.3). This is calculated by dividing the 
commercial value of fish landed by the area of ICES  Rectangle 50F0 (3,028 km2). 

The combined length of pipelines PL9, PL352 and ESDV umbilical is 53.14  km. If, simplistically , it 
can be assumed that their continue presence would mean that a 250  m corridor along the pipelines 
was not accessible for fishing, the equivalent area would be 13.28 km 2. Conservatively this would 
mean the loss of revenue 13.28 km 2 x £1,939 = £25,760 per annum , although this calculation is 
based on 2016 figures.  

Therefore, during decommissioning activities the complete removal option can be expected to 
have a greater impact on fishing activities as it would have the longest duration and the greatest 
amount of activity disturbing the seabed. Leave in situ and to a large extent partial removal (or 
remedial works) would involve leaving the pipelines (and umbilical) where they are, and this could 
result in residual snag hazards and result in damage to fishing gear . Surveys may need to be 
undertaken to confirm that the pipelines and umbilical remain buried. While these surveys are 
being undertaken fishing activity may be disrupted for a short time,  but the impact can be expected 
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to be minimal. Typically , at least three post decommissioning surveys would be required; the exact 
magnitude of the impact will be dependent on the type, frequency and duration of the surveys 
required.  

Employment  

The complete removal and partial removal (or remediation) option s would require a longer vessel 
duration and more waste management requi rements . These option s would therefore impact more 
positively on employment than leave in situ. However, the effect on employment would likely result 
in the continuation of existing jobs, rather than lead to the creation of new employment 
opportunities. Th e significance of the positive impact has therefore been assessed as low.  

Communities  

The port and the disposal site have yet to be established. However, they will be existing sites which 
are used for oil and gas activities and hold the permits required for the management of waste. The 
communities around the port and the waste disposal sites can therefore  be expected to have 
adapted to the types of activities required , and the decommissioning activities associated with this 
project would be an extension of the existing situation. Therefore, the effect on communities is not 
considered a significant differentiator between options.  

6.2.5  Cost considerations  

More details of the c ost assessment for the pipelines are presented in Appendix D , Table D.3.1 
and it accounts for the post -decommissioning surveys and assumes that future surveys will be 
required.   

For the purpose of assessing  for PL9, based on  2018 survey data the partial removal option 
assumes that ~14 km of exposures would be recovered to shore  or be subject to remediation 
measures. Complete removal of PL9 would be the most expensive option, costing twice as much 
as the partial removal  option and costing much more than the leave in situ. The cost of the 
deposition of rock would be less than partial removal but more than twice the leave in situ option. 
The cost of post -trenching would cost more than the deposition of rock  and it is not a viable 
alternative . 

For the purpose of the assess ing for PL352, based on  2018 survey data it is assumed that ~120m 
of exposures would be removed to shore for the partial removal option or be subject to 
remediation measures. C omplete removal of PL352 would cost more than both the partial removal 
and leave in situ options.  

For the ESDV umbilical, once exposed in the trench the reverse reel method of recovery would be 
{~ªk kppsgsk|® ®r^| ìg¯® ^|i zsp®í, so the cost of complete removal would be ~20% more than the 
cost associated with dealing with just the umbilical ends at Heather and at the ESDV skid (i.e. leave 
in situ) and slightly more than the cost of partial removal . Partial removal of the ESDV umbilical 
(~70 m based on 2010 data  - likely to be conservative) would cost ~10% more than leave in situ.  

The remediation options for PL352 and the ESDV umbilical are not practical alternatives because 
of the inefficiencies involved when dealing with short individual exposures in several different 
locations . 

Note that PL352 and the ESDV umbilical lie in the same trench, so it can be assumed that any 
disturbance to one will affect the other. This means that post-trenching activities would likely be 
required for either of the pipelines between Heather and the ESDV skid remaining in situ if the 
other is removed . This is accounted for in the cost assessment. 

The assessment assumes 1x post decommissioning survey would be required irrespective of the 
decommissioning options, and 3x legacy surveys would be required for any pipelines or umbilical 
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being left i n situ. 

7.  CONCLUSIONS 

7.1  Overview  

PL9 is a 16in concrete weight coated pipeline ~33.2  km long. PL352 is a steel FBE coated pipeline 
~19.4 km long. The ESDV umbilical is 81 mm OD and i s ~570 m long although part of this length 
is the riser section that hangs off the Heather topsides and is thus partly suspended in the water 
column and part surface laid and part buried in the seabed sediment.  

All pipelines were trenched, with the trenche s being left to backfill naturally. The ESDV umbilical 
was laid in the same trench as PL352 between Heather and the ESDV skid. Historically both PL9 
and PL352 as well as the ESDV umbilical have experienced exposures and spans, although in the 
decades since the pipelines were installed the number and cumulative length of exposures and 
spans has reduced, although about a third of the length of PL9 remains exposed with spans making 
up ~1.8km of this length. Historically both PL9 and PL352 have remedial works to rectify spans and 
for PL9 in particular this requirement can be expected to continue. A few of the spans in PL9 remain 
reportable to FishSAFE. PL352 still experiences a few exposures with spans making up above half 
of the exposed length; none are reporta ble to FishSAFE, and the indications are that over a long 
time - decades, the exposures (and spans) will disappear.  

The comparative assessment was undertaken with a focus on the three decommissioning options 
for the pipelines associated with the Heather field.  The pipelines are PL9, PL352 and the ESDV 
umbilical. Two remediation options were also considered in lieu of the partial removal option å 
post -trenching and the deposition of rock on exposed sections of pipelines.  

The assessments considered five crite ria for both the short -term decommissioning activities and 
the longer -®kª{ p~ª ìzkq^g·í ªkz^®ki ^g®s´s®sk«Î Prk gªs®kªs^ µkªkÐ ®kgr|sg^z pk^«sfszs®·Ï «^pk®· ªkz^®ki 
risks with three sub -criteria, environmental with four sub -criteria, societal effects with three sub -
criteria and cost.  

Since the decommissioning of the surface laid ends at Heather (PL9, PL352, ESDV umbilical), the 
Welgas tee (PL352) and at Ninian Central (PL9) is the same irrespective of which option is pursued, 
decommissioning of these is not  included in the assessment. Therefore, any differences are 
incremental to the activities associated with surface laid infrastructure . 

7.2  Conclusion  

Technical aspects  

From a purely technical perspective, the complete removal option is technically feasible for PL9, 
J>ÁÃÀ ^|i ®rk /N-V ¯{fszsg^zÎ Prk ìg¯® ^|i zsp®í {k®r~i µ~¯zi zsykz· fk ®rk {~«® ´s^fzk {k®r~i 
for PL9 whereas the reverse reel could probably be used to recover PL352 and the ESDV umbilical.  
"« ^ g~|®s|qk|g·Ï ìg¯® ^|i zsp®í g~¯zi fk ¯«ki for both pipelines and the umbilical, and although 
the operations would be repetitive, complete removal would be achievable. Where they are 
buried, the pipelines  would need to be excavated from the trench or from within rock but 
technically this is achievable. 

The partial removal options would similarly be technically achievable, and in practical terms in situ 
decommissioning would be easier to achieve technically.  

Several of the exposed sections in PL9 are too short to be post -trenched or are interspersed with 
rock, which means that they could only be dealt with by the partial removal option or the deposition 
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of additional rock. T he post -trenching option instead of partial removal is not recommended  for 
PL9. 

Safety aspects  

From a safety perspective, given that the activities and techniques å including the remediation 
options instead of partial removal, are frequently used in the North Sea it is assumed that the risks  
pª~{ ^zz r^º^ªi« ªkz^®s|q ®~ ìg¯® ^|i zsp®í ^|i ªk´kª«k ªkkz {k®r~i« ~p ªk{~´^z ^« µkzz ^« k¶g^´^®s~| 
would be broadly acceptable. It is acknowledged that there is relatively little experience of reverse 
reeling a trenched and buried pipeline and therefor e this risk could be higher but still tolerable if 
sufficient mitigation and control measures are adopted. This risk relates to the complete removal 
and partial removal options depending on the individual lengths recovered. The individual lengths 
recovered  would need to be of sufficient length to make it practical for using the reverse reel 
method . For project personnel, the threat to safety increases with the volume of work and materials 
dealt with, and by inference in the short -term the leave in situ opti on would present the least threat 
to the safety of offshore and onshore project personnel.  

While decommissioning activities are underway, the risk to fishermen and other marine users 
would be least for the leave in situ option. It c an be expected that any interference would take the 
form of minor alterations to normal operating practices. Such deviations would be so small as to 
not be significant. On this basis the potential impact associated with any of the decommissioning 
options can  be considered small. 

The greatest risk relating to marine users is likely to be concerned with snagging of fishing gear, 
specifically demersal trawl boards. Demersal trawling is the dominant type of fishing in the area. 
For demersal (and shellfish) trawli ng activities there is a potential for snagging on equipment left 
on the seabed, including spoil mounds and pipelines (particularly where pipeline spans are 
evident) that remain on the seabed after decommissioning activities have been completed.  

By complet ely removing the pipelines and umbilical the risk of snagging would be removed in 
perpetuity. Therefore, the complete removal option results in lower residual risks to mariners and 
other users of the sea. Assuming that both pipelines and the umbilical rema in buried the partial 
removal option would also satisfy the requirement to remove snagging hazards as would either of 
the remediation options.  

Outside of the 500m safety zones at Heather and Ninian Central, leaving PL9 and PL352 in situ as 
they are with exposures and spans continuing to exist and providing the spans continue to be 
monitored (and remediated where they exceed FishSAFE criteria) there would be no discernable 
change to the existing situation. This means, however, that for the leave in situ and partial removal 
or remediation options pipeline inspections , monitoring,  and the remediation of any spans would 
need to continue.  

Environmental aspects  

The duration that vessels would be are required in the field for the complete removal and partial 
removal would be longer than required for leave in situ. and this would be reflected in the use of 
energy, emissions to air , noise and planned discharges to sea.  

While the complete removal option would result in no materials left in the seabed, the partial 
removal and leave in situ options would result in materials being left in situ to degrade naturally. 
As the pipelines are predominantly manufactured from steel ( PL352) or steel and concrete (PL9) 
this would not be detrimental to the local environment. The ESDV umbilical has a higher content 
of composite materials (~10%) and so would take so would take much longer than steel to 
decompose. The deposition of the comp osite materials into the marine environment would likely 
occur very gradually over hundreds of years, and so would be at little detriment to the local marine 
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environment. Any raw material not recovered would need to be replaced by newly manufactured 
materi al for any new products.  

If the removal of all of the buried pipelines would affect a 10  m wide corridor, the overall area 
affected would be ~0.54  km2 . This would be a temporary impact and would be considered very 
small as a percentage of the North Sea. T he area of seabed affected by partial removal or either of 
the remediation operations would also be very small.  As a guide it is estimated that the leave in 
situ option would result in around ~0. 14 km2 of the seabed being affected.  

Societal aspects  

While t he vessels are present in the field and activities are being undertaken the area would not 
be accessible for fishing. Therefore, the magnitude of the impact on commercial activities is related 
to the number and duration of vessels.  

The main commercial acti vity in the area is a mixture of demersal fishing. The occurrence of pelagic 
fishing is much less prominent and has been virtually non -existent in two of the three ICES 
rectangles containing Heather related infrastructure for a number of years (section 3.3). The 
potential effects could be loss of fishing revenue due to exclusion from fishing grounds, 
disturbance of the seabed or loss of, or damage to f ishing equipment. Notwithstanding the loss of 
fishing equipment, historically the average value of fish landed per km 2 in the Heather area - the 
largest values being obtained in ICES rectangle 50F0 , is small. 

The combined length of pipelines PL9, PL352 and the ESDV umbilical is 53.14 km. If their continued 
presence mean s that a 250 m corridor along the pipelines would not be accessible for fishing, the 
equivalent area would be 13.28 km 2. Conservatively based on  2016 figures this would mean the 
loss of revenue 13.28 km 2 x £1,939 = £25,760 per annum although it should be noted that fishing 
effort in more recent times has been  much less. 

In pursuing any of the decommissioning options the effect on employment would likely result in 
the continuation of existing jobs, rather than lead to the creation of new employment 
opportunities . 

The effect on communities near the port sites is not considered a significant differentiator between 
options.  

Cost aspects  

The cost assessment for the pipelines and umbilical accounts for a post -decommissioning survey 
and assumes that future surveys will be required.  

For PL9 and PL352 the complete removal option would cost more than the leave in situ option. 
Partial removal and either of the remediation options (deposition of rock or post trenching) would 
also be more expensive than leave in situ. For the ESDV umbilical the cost for complete removal is 
slightly more than for leave in situ. For both pipelines and the ESDV umbilical the partial removal 
option  and either of the remediation options  would also cost more than leave in situ.  

Note that the remediation options for PL352 and the ESDV umbilical are not practical alternatives 
because of the inefficiencies involved when dealing with short individual exposures in several 
different locations.  

For the complete removal option once completed, no more costs would be incur red for future 
pipeline surveys while pipelines - or parts thereof, that are left in situ would be subject to future 
pipeline inspections.  
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Pipeline ID  
Leave in 
situ  (end 
removal ) 

Partial 
removal 

(incl. ends)  

Remove 
ends, 

remediation, 
rock  

Remove ends, 
remediation, 
post Trench  

Complete 
removal  

PL9 (16in) 0.3 2.4 0.9 1.0 5.00 

PL352 (6in) 1.4 1.7 2.6 (n/a) 2.3 (n/a) 5.00 

Umbilical (81 mm)  1.6 1.8 5.0 (n/a) 2.7 (n/a) 1.9 

NOTES 

1. Partial removal or remediation: PL9 ~14.0 km (2018), PL352 ~120m (2018), Umbilical ~70m (2010) . 

2. All partial removal lengths subject to verification.  

3. The remediation options for PL352 and the umbilical are not practical alternatives because of the 
inefficiencies invol ved when dealing with short individual exposures in several different locations . 

Table 7.2.1: Summary of cost assessment å normalised values  

7.3  Recommendations  

While the exposure and spans for PL352 and the ESDV umbilical have a reasonable chance of 
disappearing over t he next few years the same cannot be stated for PL9 of which approximately 
one-third remains exposed. PL9 will need to continue being surveyed with remedial works likely to 
be required while the threat of reportable spans continues.  

As a result of the fore going the following recommendations are presented for consideration:  

¶ PL352 & umbilical å leave in situ. Subject to survey, having removed the surface laid ends, leave 
PL352 and the umbilical in situ without remediation. This on the basis that the number an d 
extent of exposure and spans will have reduced since 2018  and can be expected to reduce 
further by the time the next round of survey have been carried out.  

¶ PL9 å leave in situ with remedial works  involving the deposition of rock on spans only  (total ~2.0 
km long ), leaving exposures (total ~14 km long) where they are found, Thereafter , the pipeline 
burial status should continue to be monitored using a Risk Based Inspection regime.  

¶ Surface laid pipeline and umbilical ends should be removed.  

For PL9, taking this approach reduces environmental impact on the seabed and need for extensive 
pipeline remedial works in the short -term and potentially accounts for the pipeline likely becoming 
more extensively buried in future from the natural migration of the seabed . 
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APPENDIX A  ROCK VS. EXPOSURES (2018) 

 

Figure B.1.1: Rock vs. exposures plot KP0.0 to KP20.0 (2018 data)  
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Figure B.1.1: Rock vs. exposures plot KP20.0 to KP33.100 (2018 data)  
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APPENDIX B  FIELD LAYOUTS 

Appendix B.1  Heather Alpha approaches  

 

Figure B.1.1: Heather platform approaches  
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Appendix B.2  Welgas tee approaches  

 

Figure B.2.1: Welgas tee / manifold approaches  
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Appendix B.3  Ninian Central approaches  

 

Figure B.3.1: Ninian Central approaches  

 

 


















